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Disclaimer 
 
A handbook for grantees of the United States Department of Agriculture (USDA) Section 523 
Self-Help Housing Program developed jointly by the Self-Help Housing Technical and 
Management Assistance (T&MA) Contractors:  

• Florida Non-Profit Housing, Inc. (FNPH) 

• LIFT Community Action Agency, Inc. (LIFTCAA) 

• NeighborGood Partners 

• Rural Community Assistance Corporation (RCAC) 

Funded by: United States Department of Agriculture, Rural Development 
The work that provided the basis for this publication was supported by funding under an award 
with the USDA Rural Development (RD). The substance and findings of the work are 
dedicated to the public. The T&MA Contractors are solely responsible for the accuracy of the 
statements and interpretations contained in this publication. Such interpretations do not 
necessarily reflect the views of the Government. 

 
This handbook is designed to provide accurate and authoritative information regarding the 
subject matter covered. It is distributed with the understanding that the authors are not engaged 
in rendering legal, accounting, or other professional services. If legal or other expert assistance 
is required, the services of a competent professional should be sought. 

 
All rights reserved. The text of this publication, or any part thereof, may not be reproduced in 
any manner whatsoever without written permission from the appropriate T&MA Contractor 
(refer to the chapter’s Introduction for the states covered by each region). If you wish to make 
or distribute copies, please send a request indicating the number of copies that you wish to 
make or distribute, the size and type of audience to whom you wish to distribute, and the type 
of organization or agency that you are. Send the request to: 
 
Region I Region II 
Florida Non-Profit Housing, Inc. LIFT Community Action Agency, Inc. 
P.O. Box 1987 209 North 4th Street 
Sebring, Florida 33871-1987 Hugo, Oklahoma 74743 
(863) 385-2519 (580) 326-5165 
www.fnph.org www.liftca.org 
Region III Region IV 
NeighborGood Partners Rural Community Assistance Corporation 
363 Saulsbury Road 3120 Freeboard Drive, Suite 201 
Dover, Delaware 19904 West Sacramento, California 95619 
(302) 678-9400 (916) 447-2854 
www.neighborgoodpartners.org www.rcac.org 

 

http://www.fnph.org/
http://www.liftca.org/
http://www.neighborgoodpartners.org/
http://www.rcac.org/
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After receipt of consent and conditions letter you may copy and distribute the manual in terms 
and conditions as set and approved by the T&MA Contractor. 
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INTRODUCTION 
The Self-Help Housing Program 
Self-help housing is just as it sounds, participants working to build or repair their own homes. 
This program is a direct application of the barn raising traditions of pioneering rural 
Americans. The Self-Help Program began as the Mutual Self-Help Housing method, where 
participants, working in groups, supply the necessary labor to build their homes, having 
qualified for mortgage financing to purchase land, building materials, and some 
subcontracted work on the more technical items. The program authority also allows for two 
additional methods of home repair (owner-occupied and acquisition rehab).  
 

Regardless of the method selected, the participants must be low or very low income. At least 
40% of the total participants served should be in the very low-income category. The 
remaining participants must be in the low-income category (see income map for details: 
https://www.rd.usda.gov/sites/default/files/RD-DirectLimitMap.pdf).  
 
Mutual Self-Help Method: With the assistance of skilled staff, a group of generally 4 to 
10 households is formed. The regulation requires a minimum of 4 households; we encourage 
a group of at least 5 households as this makes for a better program. The participants typically 
select lots, house plans, and apply for individual mortgage loans. While participants await 
loan approval, the group studies the responsibilities of homeownership, construction 
techniques, tool usage, safety, homeowner’s insurance, taxes, home maintenance, and 
money management. This time is known as the pre-construction stage. 
 
Once the mortgage loans are closed, the group begins to build under the guidance of a 
skilled construction supervisor. The participants must complete a minimum of 65% of the 
construction labor tasks; usually the more technical work such as electrical, plumbing and 
HVAC is subcontracted out. The construction stage typically lasts from 8 to 12 months, 
depending on the size of the group and other factors. Participants work during their spare 
time (evenings, weekends, and days off) so as not to interfere with the regular household 
employment.  
 
Self-Help Rehab Method Options: 
 
Acquisition Rehabilitation: With the assistance of skilled staff, an applicant repairs a home 
that they purchase. The participant applies for a loan and/or grant and once qualified, they 
enter into a contract to purchase a property. The property is inspected, and a scope of work 
is developed. This information is submitted to Rural Development for approval. Once the loan 
is approved and closed, the participant, under the guidance of a skilled construction 
supervisor, completes selected tasks from the scope of work. Usually, more technical work 
such as electrical, plumbing and HVAC is subcontracted out. 
 
Owner-Occupied Rehabilitation: With the assistance of skilled staff, an applicant repairs a 
home that they already own and reside in. The participant applies to be in the program and 
then they may need to apply for a loan and/or grant. Once qualified, they provide proof of 
ownership and residency. The property is inspected, and a scope of work is developed. This 
information is submitted to Rural Development for approval. The participant, under the 
guidance of a skilled construction supervisor, completes selected tasks from the scope of 
work. Usually, more technical work such as electrical, plumbing and HVAC is subcontracted 
out. 

https://www.rd.usda.gov/sites/default/files/RD-DirectLimitMap.pdf


Rehabilitation Handbook –April 2020 

                                                                                                                                                                            Page  7 

 
 

Rural Development 
Rural Development is an Agency of USDA. The Rural Development mission is to help rural 
Americans improve the quality of their lives. Rural Development helps rural communities 
meet their basic needs by building water and wastewater systems; financing decent, safe, 
sanitary, and affordable housing; supporting electric power and rural businesses, including 
cooperatives, and supporting economic and community development with information and 
technical assistance. 
 

Rural Development has been providing funds for the Self-Help Housing Program since the 
late 1960s. They provide Section 523 Self-Help Housing Technical Assistance grants to 
eligible entities to start and implement the program. Rural Development thoroughly reviews 
the self-help application before a grant is awarded and will continue to monitor and provide 
oversight in the areas of construction and administration, through quarterly meetings, 
construction inspections, and participant accounts throughout the term of the grant. 
 
In most cases Rural Development provides another important ingredient to the self-help 
program; construction to permanent financing at favorable interest rates in the form of a 
Single-Family Housing Direct Home Loan (Section 502). They are independent of private or 
conventional lending institutions, and the financing is directly between Rural Development 
and the borrower. Each applicant must qualify and obtain a loan individually from Rural 
Development. Rural Development’s function as a lender is significant because private credit 
institutions in rural areas are relatively few in number, smaller, and often impose more rigid 
terms which can be a barrier to homeownership. 

 

Rural Development Offices 
Rural Development operates from three levels: national, state, area /local. The Rural Housing 
Service Administrator in the National Office and the State Directors are politically appointed – 
all others are federal civil service employees. 

 
Rural Development National Office 
The Rural Development National Office is responsible for developing policy, interacts 
with Congress for legislation, managing program funding, and much more. They also 
obligate and monitor all Section 523 self-help grants, maintain reports and statistics 
on operating self-help organizations and project needs for funding. At the national 
level, USDA has a separate Appeals Division that hears appeals on actions 
unresolved at the state level. 
 
Rural Development State Office 
Section 502 home loan funds are allocated on a state-by-state basis and obligated at 
the State Office level. Each state receives 502 funds based on a formula allocation 
calculated by the National Office. A Funding Unnumbered Letter is released annually 
specifying the fiscal year allocations for each housing program, set-asides, and state 
allocations, etc. Staff members who are key to the operation of a self-help program 
located in the State Offices are the: 
 

• Rural Development State Director – Has the authority to sign grant 
agreements.  
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• Rural Housing Program Director – Typically oversees the self-help program.  

• Rural Development Housing Specialist – Reviews and approves the 502 direct 
loans and 504 grant/loans, also approves building sites, and completes 
environmental reviews.  

 
Rural Development Area/Local Offices 
In most states grant monitoring has been retained at the State Office level with the 
Single-Family Housing Program Director, but in some cases, it has been assigned to 
the Area/Local Office. In any case, the Rural Development grant manager is 
responsible for ensuring that the grant is operated effectively and in accordance with 
the regulations. At this level of Rural Development, the Loan Specialist is typically 
responsible for making the Section 502 home loans to participating applicants of each 
self-help group. They will be responsible for monitoring the 502 loans and will also be 
the co-signer on the participant’s Supervised Bank Accounts and will process the 
construction draws. They are also the personnel who will convert the loans once the 
local jurisdiction has completed the final inspection and issued a Certificate of 
Occupancy. 
 

Rural Development Section 502 Single Family Direct Home Loan 
Most applicants that participate in the self-help housing program use Rural Development’s 
Section 502 home loan program to finance their homes. Section 502 loans are only available 
for homes in eligible rural areas as defined by USDA 
(https://eligibility.sc.egov.usda.gov/eligibility/welcomeAction.do?pageAction=sfpd). In order to 
qualify for a Section 502 loan, prospective self-help applicants must meet Rural Development 
income eligibility requirements as low-income or very low-income (see the income map for 
details: https://www.rd.usda.gov/sites/default/files/RD-DirectLimitMap.pdf). They must be 
credit-worthy, have repayment ability for the loan requested, and be unable to secure a 
mortgage from other sources. The income limits, developed in consultation with the U.S. 
Department of Housing and Urban Development, are subject to local variation and are 
published annually. Current information on income limits and eligibility requirements for 
Section 502 loans is available at RD local offices or online (links above).  
 

The repayment period for the Section 502 loan is either 33 or 38 years, and the interest rate 
is between 1% and the current market rate. The actual rate of interest the borrower pays 
depends on the borrower's income, as does the loan term. If a borrower is eligible to pay less 
interest than the market rate, the borrower then receives a subsidy called “payment 
assistance.” The amount of payment assistance a borrower receives is determined by the 
loan amount, loan period, and the household income. The payment is either determined 
based on 24% of their monthly income or the loan at a 1% interest rate, whichever is the 
higher of the two, but can never be higher than the loan at full note rate. The assistance 
makes up the difference between the full loan interest rate and the interest rate the 
participant pays. A portion of this subsidy must be repaid at time-of-sale or loan payoff based 
on equity, time, etc. This process is called subsidy recapture.  
 
Some other benefits of a 502 loan are that there is no requirement for a down payment, 
closing costs can be included in the loan (up to the appraised value with authorized 
exceptions to include the tax service fee, homeownership education fee, appraisal fee, and 
any required contribution to an escrow account for taxes and insurance (excluding the first-
year insurance premium)) and there is no requirement for private mortgage insurance. Rural 

https://eligibility.sc.egov.usda.gov/eligibility/welcomeAction.do?pageAction=sfpd
https://www.rd.usda.gov/sites/default/files/RD-DirectLimitMap.pdf
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Development can offer a moratorium on loan payments for up to two years if a borrower’s 
income decreases by at least 20% by no fault of their own.  
 

During construction, Section 502 funds are advanced from the Rural Development finance 
office in St. Louis and disbursed by the local offices to the self-help grantee. Grantees 
prepare the drawdowns and checks for each participant’s account as needed to purchase 
materials for different phases of construction. This funding can be used for either new 
construction, acquisition rehab and in certain circumstances, owner-occupied.  

Rural Development Section 504 Single Family Housing Repair Loan & Grant 
Also known as the Section 504 Home Repair program, this provides loans to very-low-
income homeowners to repair, improve or modernize their homes or grants to elderly (62 or 
older) very-low-income homeowners to remove health and safety hazards or remodel a 
dwelling to make them accessible to a household member with a disability. The maximum 
loan is $40,000 and the maximum grant amount is $10,000. This funding could be used with 
the owner-occupied rehab program, or other funding could be sought.  

The 523 Self-Help Housing Technical Assistance Grant 
For organizations to operate a self-help housing program, Rural Development provides 
technical assistance (TA) grants. The TA grant is for a period of up to two years, and is 
available to nonprofit organizations, federally recognized Tribes, and units of state or local 
government. The amount of grant funds an organization can receive is based primarily upon 
how many houses they build or repair in a grant period. For new construction programs, an 
organization can receive up to 15% of the average cost of a similar new home in their area, 
for every home they are planning to build. Check with your Contractor for other methods of 
determining grant amounts for repair programs.  
 

Allowable uses of Section 523 technical assistance grant funds include: 
• Recruit eligible households to participate in the self-help program. 

• Hold training meetings with participants on the self-help process and 
homeownership topics such as mortgages, insurances, taxes, and 
maintenance. 

• Assist participants to obtain and develop building sites; obtain or create Rural 
Development-approved house plans and help participants select theirs. 

• Help participants bid and select building supplies and subcontractors; train 
participants in construction techniques and provide construction supervision. 

• Supervise participant Section 502 loan accounting, including: 

o Totaling invoices and itemizing payments to suppliers and 
subcontractors. 

o Maintaining records of deposits and withdrawals. 

o Preparing checks (accompanied with invoices and statements). 

Disallowed activities using Section 523 Technical Assistance grant funds are: 
• The use of any TA funds to pay staff to provide labor on the houses. 



Rehabilitation Handbook –April 2020 

                                                                                                                                                                            Page  10 

• Purchasing any real estate or building materials for participating families.  

• Paying any debts, expenses or costs which should be the responsibility of the 
participating families. 

• Any lobbying activities as prohibited in 2 CFR 200 subpart F. 

Regulations 
The main regulation that governs the Self-Help Housing Program, RD Instruction 1944-I, can 
be downloaded from the following web-link: https://www.rd.usda.gov/files/1944i.pdf. 
Additionally, USDA Rural Development provides an overview and guidance for the Self-Help 
Housing Program in the USDA RD Handbook 3550 Appendix 13. Appendix 13 guidance 
includes an overview of the following:  

• Overview of Self-Help Housing 

• Application Processing Priority 

• Self-Help Loan Application Packaging 

• Environmental Reviews 

• Appraisals 

• Loan Approval and Closing 

• Selecting a Contractor 

• Construction Documents 

• Sub-Contracts 

• Administering Construction Funds 

• Self-Help Inspections 

• Post Closing Leveraged Loans/Grants 

• Participant Withdrawal 

• Construction Closeout 

• Self-Help Take-out Loans 

• Other Loan Financing 

• Rural Eligibility Reviews 

 

The T&MA Contractors 
Rural Development contracts with four Technical and Management Assistance (T&MA) 
Contractors to assist operating and potential self-help housing grantees. This assistance 
ranges from staff and board training, grant management, and development of applications to 
502 loan program and processing training, newsletters, and conferences, among other 

https://www.rd.usda.gov/files/1944i.pdf
https://www.rd.usda.gov/sites/default/files/3550-1appendix13.pdf
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services. These services are provided at no cost to the grantee. 
 

The four contractors are: 

• Florida Non-Profit Housing – covering Region I, the Southeast, including the 
states of AL, FL, GA, MS, NC, SC, TN, Puerto Rico, and the Virgin Islands. 

• LIFT CAA fka Little Dixie CAA – covering Region II, the South-Central US, 
including the states of AR, KS, LA, MO, ND, NE, NM, OK, SD, TX, and WY. 

• NeighborGood Partners fka NCALL – covering Region III, the Northeast and 
Midwest, including the states of CT, DE, IA, IL, IN, KY, MA, MD, ME, MI, MN, 
NH, NJ, NY, OH, PA, RI, VA, VT, WI, and WV. 

• Rural Community Assistance Corporation (RCAC) – covering Region IV, the 
Western US, including the states of AK, AZ, CA, CO, HI, ID, MT, NV, OR, UT, 
WA, and the Western Pacific. 

 
Self-Help Training Handbooks 
The T&MA Contractors have produced a variety of training materials for the purpose of 
assisting grantees and training grantee staff. The following is a list of the available self-help 
handbooks. Please contact your T&MA Contractor for a copy or for more information.  
 

• Accounting for Individual Borrower 502 Loan Accounts Handbook 

• Acquisition and Owner-Occupied Rehab Handbook 

• Board of Directors Governance Guide 

• Construction Supervisor Handbook 

• Custodial Accounting for Mutual Self-Help 

• Feasibility Handbook 

• Financial Management Handbook for Federally Funded Organizations 

• Group Coordinator Handbook 

• Orientation Handbook 

• Orientation for Grantees PowerPoint 

• Pre-Construction Meeting Handbook 

• Program Director Handbook 

• Section 523 Self-Help Housing Application Training PowerPoint 

• Section 523 Technical Assistance Grant Application Handbook  

• Self-Help 502 Loans Guidebook 
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• SHARES Handbook 
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SECTION 523 SELF-HELP REHABILITATION PROGRAM  
 

Introduction: History and Development of the self-help rehabilitation 
program 

 

Although not fully utilized until 1995, the rehabilitation component of the self-help 

program is allowed in the original 1944-I Self-Help Technical Assistance Grants regulation. 

First mentioned on Page 3 in the definition of Participating Family, the rehabilitation element 

was largely overlooked and unused by grantees nationally. Offered as either an owner-

occupied or acquisition-rehabilitation element, self-help rehab offers flexibility in the 

program when changing market conditions make land difficult to find, tough to develop, a 

drop in the economy increases the housing stock, or low incomes make obtaining homes a 

challenge for homeowners seeking affordable housing under the traditional mutual self-help 

model.  

Historically, other programs, such as weatherization, HUD CDBG, State Housing 

Trust Funds and the USDA Rural Development 504 Repair Grant and Loan have been used to 

serve the needs of deteriorating housing. Now, organizations are often using the 504 program 

for self-help owner occupied rehabilitation and the acquisition option in the 502 Direct Loan 

program to include rehabilitation of an existing structure. It has been determined that USDA 

self-help rehabilitation activities can be used in conjunction with weatherization and other 

programs to have a much greater impact.  

Some grantees only administer self-help rehabilitation programs; others are able to 

sustain both a new construction and a rehabilitation program, while still others alternate their 

program from a new construction program to a rehabilitation program and back to new 

construction to align with changing market conditions. 

With rehabilitation mentioned only six times in the 1944-I, there was a significant 

range of variability between states. In early 2017, with input from the T&MA contractors, 

Rural Development instituted Administrative Notice (AN) 4831. This AN was designed to 

provide additional guidance and create consistency in administration and reporting in the 

rehabilitation component of the self-help program. It clarified the feasibility of the various 

rehabilitation projects and developed three different methods to substantiate cost savings to 

participants. Since rehabilitation projects vary in size and complexity, 65% labor is not a 

requirement but AN 4831 also suggests an hour labor requirement in relation to dollars spent.  
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Administrative Notice 4831 is now incorporated into the updated version of 1944-I 

released in December 2019. 

See Appendix A.1 and Appendix A.2 

 
Definitions 

The following definitions used in the program have been developed through 

Administrative Notices (ANs) and RD Instruction 1944-I. All relevant Instructions and ANs 

are listed with website links and references in Appendix 1. 

  

Self-Help Housing Acquisition Rehabilitation:  A method by which a family utilizes 

their own labor to create a “cost savings” in a home that they are in the process of acquiring. 

Acquisition rehab programs can be proposed by a new grantee or a current grantee when 

applying for a grant renewal or as an amendment to a grant already in process. Grantees 

should establish “typical needed repairs” and subsequently consider the organization’s cost 

of providing adequate cost saving to families to establish an appropriate Technical Assistance 

(TA) fee. An average projected minimum ‘cost-savings’ for the family should be established in 

the grant application or grantee’s request for a grant amendment.  

 

Self-Help Housing Owner-Occupied Rehabilitation:  A method by which a family 

utilizes their own labor to create a “cost savings” in a home that they currently own and 

reside in. Owner-occupied rehab programs can be proposed by a new grantee or a current 

grantee when applying for a grant renewal or as an amendment to a grant already in process. 

Grantees should establish “typical needed repairs” and subsequently consider the 

organization’s cost of providing adequate cost saving to families to establish an appropriate 

Technical Assistance (TA) fee. An average projected minimum ‘cost-savings’ for the family 

should be established in the grant application or grantee’s request for a grant amendment.  

   

Self-help:  The construction method by which an individual family utilizes their labor 

to reduce the construction cost of their home without an exchange of labor between 

participating families. Unless otherwise authorized by the District Director, this method is 

only funded for repair and rehabilitation type construction.  

See Appendix A.1 
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Program Criteria 
To run a successful program, there are principles and rules that must be followed. The 

criteria that are the pillars of the program include: participant labor tasks, TA cost, production, 

service to the very low-income, modest housing, and sweat equity. These items are part of the 

final evaluation that Rural Development conducts to determine if a grant was completed 

successfully. 

 
Participant Labor Tasks   

In self-help rehab projects, as defined in 1944-I section 1944.403 (k) (1) individuals 

utilize their labor to repair and rehabilitate their home, reducing the cost of construction 

without the exchange of labor between participating families. The labor is negotiated based on 

the project and the ability of the owner or licensing requirements to do the necessary tasks. 

The project should have a goal of creating a cost-savings that is equal to or greater than the 

average grantee’s Technical Assistance per equivalent unit cost and it is encouraged to have at 

least 10 hours per $1,000 of the project costs that are not completed by a sub-contractor. 

The use of volunteer labor also needs to be discussed. The definition of a participating 

family, according to 1944.403(k), is “individuals and/or their families who agree to build 

homes by the mutual self-help method and rehabilitate homes by the self-help method. 

Participants are families … who have the ability to furnish their share of the required labor 

input … have sufficient time available to assist in rehabbing or building their own 

homes…”  

A participating family may use a substitute to perform the labor with prior approval of 

the grantee and the Rural Development State Director. A substitute is only permitted when the 

participating family is “incapacitated.” 

Other than this statement on substitute labor, there is no regulation that controls    

the use of volunteer labor. However, good judgment should be shown by the grantee. An 

occasional group of volunteers may help speed up construction or bolster morale but should 

only be used sparingly. If volunteers are to be used, grantees should discuss all related 

challenges, such as if they are covered by insurance and how, or if, their hours will be 

distributed. 

 
Repair and Rehabilitation Cost Savings 

Since it may be difficult to determine equity in a rehab project, we measure the benefit 
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to the homeowner in “cost savings.” Not only can the job be done for less with family labor, 

but in most cases, the management of the project by the self-help grantee helps to successfully 

complete difficult rehabs with all of financing assistance, contracting and coordinating by the 

grantee. The recent AN gives direction on this: 

Program participants should realize an adequate cost-savings, as defined above, from 

family labor participation for a project to be undertaken by the grantee. As with the ‘sweat 

equity’ in the mutual self-help program which varies greatly from project to project; area to 

area; and from grantee to grantee, it is anticipated that the cost savings received in rehab 

projects will see similar variances. Cost savings is ideally realized through the amount of 

work the participant will be contributing but may be calculated utilizing an approved method. 

Grantees have three options for calculating cost savings described in RD Instruction 

1944-I Exhibit K-2- Contractor Cost Savings, Appraised Value and Hourly Rate of Labor 

Contribution. Below are examples of each method. 

 

1.) Contractor Cost Savings: This method should be considered first and requires 

comparing a contractor bid or cost estimating software amount for work to be 

completed by the participating family.   

The grantee will need to create a Scope of Work for all the repairs needed to complete 

the project. Calculate what each task would cost if the repairs were contracted out. Once the 

repairs have an estimated budget, deduct materials, equipment, and any sub-contracted 

repairs. The remaining repairs would be considered the Scope of Work  the family will be 

required to complete. Those tasks will be the cost savings the family will receive for their 

labor contribution. 

Example Job Summary:  

Remove and install 6 new Double Hung Low E windows wrap exterior trim with coil 

stock. Remove and install new panel steel front door w/ adjustable threshold and rear 9 lite 

steel door w/ adjustable threshold both bored for deadbolt. Remove 1500 sq. ft. of existing 

aluminum siding and replace with D 4 vinyl siding. Remove 800 sq. ft. of carpeting/padding 

repair sub floors and replace with laminate flooring. 

Windows: Material ($1,557.50) + Labor ($1,665.00) = $3,222.50 

Doors/ Locksets  Material ($1,633.50) + Labor ($939.00) = $2,572.50 

Siding: Material ($4,810.00) + Labor ($6,615.00) = $11,425.00 
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Flooring: Material ($1,559.00) + Labor ($5,747.50) = $7,306.50 

Total Project Costs if Contracted: $24,526.50 

Minus Material: $9,560.00 

Family Cost Savings based labor contribution: $14,966.50 

 

2.) Appraised Value: This method takes the purchase price of the home and compares 

the as improved appraised value to determine an equity model similar to that used 

in self-help new construction. 

Example Appraised Value Comparison: 

As- Improved Value After Repairs                $125,000.00 

Purchase Price (loan amount)                     $114,500.00 

Family Cost Savings                                   $10,500.00 

 

3.) Hourly Rate-of-Labor Contribution: This method would include establishing a 

typical hourly rate for the job task and multiplying it by the hours family 

contributed. The “National Construction Cost Estimator”, “ Homewyse.com” or 

other comparable software may be used to compute and establish cost savings. 

 

 Example of Hourly Rate Summary: 

Remove/dispose and Install 6 DH vinyl windows: 

                                                          Rate $80.99 x 14.8 hours = $1,198.65 

Remove and Install 2 entry doors w/ locksets:   

                                                          Rate $122.02 x 7.6 hours = $927.35 

Remove and Install 1500 sq. ft. vinyl siding: 

                                                         Rate demo $59.99 x 20.4 hours = $1,223.80 

                                                         Rate installation $66.35 x 83.8 hours = $5,560.13 

Remove old flooring/ Install 800 sq. ft. laminate flooring:  

                                                             Rate removal $23.90 x 8.3 hours = $198.37 

                                                   Rate installation $56.02 x 46.4 hours = $2,599.33 

Family Cost Savings based on hourly contribution             $11,707.63                                                                    
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Technical Assistance (TA) Costs 
When an application for a self-help grant is submitted, your organization 

makes a proposal to Rural Development to rehab a certain number of homes for a certain amount

 of money.    

By signing the grant agreement, Rural Development and your organization agreed this     

specific amount of money would be paid to your group on an advancement or reimbursement 

basis for actual expenses.              

It is important to operate your program within that budget. The method of calculating that sum is 

a bit complicated for rehab programs. To determine your TA cost per house for a rehab project, 

there are a few things that you need to consider. The most important is, what is the budget 

needed to operate this program. This is discussed more in program feasibility. The next is, what 

does the 1944-I regulation say is the limitation of your grant.    
  

§ 1944.407  Limitations.  

  

The amount of the TA grant depends on the experience and 

capability of the applicant and must be justified based on the number 

of families to be assisted.  As a guide, the maximum grant amounts for 

any grant period will be limited to (See Exhibit H for sample 

calculations):  (Revised 12-12-19,   

PN 532.)  

  

 (d)  A negotiated amount for repair and rehabilitation type 

proposals.  At a minimum, applicants applying for repair and 

rehabilitation grants must include information on the proximity of 

the houses in a project, the typical needed repairs, and the cost 

savings between self-help and contractor rehabilitation and 

repair. This amount should be reviewed as an average grant cost 

savings for the family which is greater than or equal to the TA 

per equivalent unit cost.  (Revised 12-12-19, PN 532.)  

  

For clarity, this handbook removes the other TA grant calculation methods that are to be 

used in new construction grants.   
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So how do you know what figure to use in negotiations? In the self-help regulations, 

Rural Development has made it a goal of the rehab program to have the TA cost be less than or 

equal to the average cost savings of the homes. The methods of determining cost savings were 

addressed above. When considering a self-help rehab program, an organization needs 

to determine what the likely cost savings may be and take that into consideration when 

calculating a requested amount.   

Budgeting is very important and will be discussed in more detail later in this 

handbook but needs to be mentioned here as well. Throughout the operation of the self-help 

program, keep track of the TA cost. There will typically be more spending at the beginning of 

a grant, due to start-up costs, but this will give you an idea of how spending compares to 

production. Plan and budget as much as possible to stay within the TA cost that was originally 

agreed upon. 

 
Measuring Production 

Another item decided in the grant agreement was how many homes were going to be 

rehabbed. It is important to complete that number of homes in the specified grant period. 

Producing less than the agreed upon number jeopardizes the program in two ways. The grant 

amount received is based on the number of homes rehabbed. Production is one of the criteria 

rated at the end of a grant. If an organization does not receive an acceptable rating, its chances of 

competing for another grant are put at risk. 

Production is measured by equivalent units. Equivalent units (EUs) represent the 

“theoretical number of completed homes” arrived at by adding the equivalent percentage of 

completion for each participant in the program together at any given time during program 

operations. EUs are useful in measuring progress during the grant period but are not a fee for 

service—or a measurement of actual expenses. They should be used to assess the potential 

success of meeting the overall grant goals. They can be used for draws as a general way to 

have money on hand for reimbursement, but all grant funds drawn should always be 

reconciled to actual expenses. 

See Appendix B.1 
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Acquisition Rehab EUs are calculated as follows: 

Property acquisition – identifying and assessing feasibility of potential homes   .2 EU 

Application – Closing/Inspections & Scope of Work/Pre-Construction Activities   .2 EU 

Rehab Construction/Subcontractor & Inspection Coordination     .4 EU 

End of Construction Punch List/Construction Completed/Loan Conversion    .2 EU 

Total EUs           1.0 EU 

 

Owner Occupied Rehab EUs are calculated as follows: 

Application Closing/Inspections & Scope of Work/Pre-Construction Activities   .2 EU 

Rehab Construction/Subcontractor & Inspection Coordination     .4 EU 

End of Construction Punch List/Construction Completed/Loan Conversion    .4 EU 

Total EUs           1.0 EU 

 
Service to Very Low-Income 

Rural Development’s Instruction 1944-I requires that at least 40% of the total number 

of households served by the program be very low-income, that is 50% or below median 

income. These applicants may be more difficult to qualify, so make it a priority and work at it. 

These households can have substantial housing needs and can be wonderfully served by this 

program. The application requires a planned outreach to attract eligible borrowers. 

 
Modest Housing 

Dwellings financed by this program must provide modest, decent, safe, and sanitary 

housing. Loans will not be approved that have structures designed for income producing 

facilities or homes greater than 2,000 sq. ft. Rural Development also limits the lot size to one 

that cannot be subdivided. In addition, the appraised value cannot exceed the area loan limit 

that is established by Rural Development. This limit is based on the cost of modest housing in 

the area. Two important things to remember: 

1. The property costs, including the combined cost paid by the agency loan, loans from 

other sources, or the applicant’s own funds, and the value of a site already owned by 

the applicant, cannot exceed the area loan limit. The appraisal fee, tax-servicing fee, 

and the initial contribution to the escrow account are the exceptions when a loan 

can exceed this limit, if approved by the State Director. 

2. Area and individual exceptions are permitted to allow the cost of the dwelling 
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financed to exceed the maximum dollar limitation when the existing mortgage limit is 

insufficient to provide adequate housing. The State Director can approve increases of 

$10,000 or less. The National Office must approve larger increases. 

 

Aside from these considerations, what is modest? That question cannot be solved 

within the pages of this handbook but should be heavily considered by your organization 

for many reasons. A modest house provides for long-term affordability, is easier to repair and 

maintain, less expensive to heat and cool, and allows the governmental program dollars to be 

stretched further. The home should be comparable to the local market for a starter home but 

must not exceed the Rural Development maximum of 2,000 square feet. But most importantly, 

you want housing that is affordable to your customers and will hold its value. 

Bigger is not always better, for the participants or for the program. Stick to the program 

model, providing modest, decent, safe and sanitary housing. 

 
Cost-Savings & Other Benefits 

There are many reasons that a participant may become involved with the self-help 

program and there are many benefits that they will receive from it. Increased self-esteem and 

acquiring skills are wonderful benefits that they may not have expected in addition to cost 

savings. 

Home equity can be a long-term strategy for building wealth. Participants should fully 

understand that their labor does not always translate into instant equity. The real goal of the 

program is to provide participants with decent and affordable housing options. These families 

typically would not have the ability to afford nor own a home through most conventional 

lenders.  

There is more than one way to save money. Obviously, the participant labor provides 

a substantial portion of that savings. Another method is bulk purchasing. The size of your 

projects can be used to negotiate savings with subcontractors and suppliers. Also, it is 

important to provide accurate cost estimates. If the numbers on the estimate are inflated, the 

money that is returned at the end does not add to the participant’s equity savings. Do what you 

can to make this program beneficial to the participant’s bottom line. 
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REHABILITATION PROGRAM FRAMEWORK 
 

Program feasibility 
Modification Request/ Adding a Self-Help Repair Program to Existing Grant or New 

Inquiry 

Prospective grantees or existing grantees interested in administering an Owner 

Occupied or Acquisition Rehab program should first do a feasibility study. Grantees should 

consider several factors when determining the need to add or start a self-help rehab program. 

Evaluate your service area housing needs. Does your current housing stock have adequate 

quality affordable housing? Do you have the staffing capacity to effectively execute the 

program? Do you have the support from key community leaders along with Board support? 

Determine if adding a rehab program will be financially self-supportive. Grantees should also 

get support from their State Rural Development office prior to applying. 

When analyzing whether a Self-Help Repair Program will give your organization 

additional opportunities to meet the needs of your community, first demonstrate the need for 

decent, safe and affordable housing in your service area. Do you have an adequate number of 

income eligible families that are interested in participating in the repair/rehab program? 

Homeownership is a long-term investment and purchasing a lower cost existing home 

can be a great opportunity for families that cannot afford self-help new construction homes. It 

also can be the right program for participants that can’t dedicate the extended time required 

for a new construction build.  

The grantee should also do their due diligence when factoring the organization’s 

operating costs to facilitate the rehab program. There are services that the nonprofit will 

provide to the participant which are not factored into the repair cost-savings but will 

ultimately have a significant cost associated with program operations. Examples of these 

services are:  

• application intake/loan packaging & processing 

• pre-construction meetings 

• marketing costs 

• time spent locating homes for each participant 

• providing accurate cost estimates & scope of work for each loan docket 

• applying for permits 

• inspections (staff on site) 
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• delivery of materials (staff delivery) 

• administrative costs associated with facilitating program/ maintaining/reconciling 502 

family loan funds (check processing)   

• scattered sites (large service area) distance between projects increasing travel cost  

These expenses will not be accounted for when determining the family cost savings 

using an estimator software but should be factored into the operating cost. The grantee should 

factor in these anticipated costs when creating a budget to run the program and as part of 

establishing an accurate TA fee.  

 
Planning 

Planning is an important function of management which consists of determining what 

should be done in the future. It involves setting goals, objectives, policies, procedures, 

assessing resources and developing action plans needed to achieve the purposes of the 

organization and the program.  

Typically, the entire team is involved with different levels of the planning process. 

Planning means thinking before acting, looking ahead and preparing for the future, laying out 

in advance the road to be followed, and thinking about what and how the job should be done. 

 
Staffing Pattern 

There are many factors that determine the staffing patterns of a self-help agency, e.g. 

budget, current positions, size of the organization. But typically a staff has  four major 

program functions:  program oversight and management; group development/loan packaging, 

construction supervision; and management of grant and construction funds. These functions 

may result in several job positions such as an Executive Director/Program Director, Group 

Coordinator/Loan Packager, Bookkeeper, and Construction Supervisor. If it is a larger grantee 

these functions can be split into multiple job positions e.g. there could be a Group Coordinator 

and a separate Loan Packager; construction staff may have an overall manager and individual 

site supervisors. The great thing about the program is that it allows for a variety of staffing 

patterns but key to all is to be sure that responsibilities are clearly spelled out.  

 
Typical Staff Positions and their Roles and Responsibilities 

• Program Director:  Hires and supervises Self-Help staff, evaluates, directs progress, 

typically the point of contact with Rural Development and T & MA Contractor. 
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• Group Coordinator/Loan Packager:  Responsible for family recruitment, application 

intake/loan packaging/processing, preconstruction meetings, tracking participant labor 

contribution. 

• Construction Supervisor:  Coordinates all aspects of the development from acquisition 

through rehabilitation, makes sound decisions on the scope of work and the construction 

details of each home, tracking costs, budgets, and timelines of all homes in construction, 

enforces job site rules, and coordinates all family labor and subcontractor work. 

• Bookkeeper:   Responsible for the day-to-day duties associated with maintaining 

accounts for both the 523 grant funds and the family’s loans/ grants, process checks for 

bill paying, maintaining and balancing the family’s accounts, and generating required 

financial reports. 

 
Outreach 

Recruiting eligible participants can be a very challenging task without a plan. A 

recruitment plan is a tool that can help you build a pipeline of eligible applicants who are 

willing to participate in the self-help program. Once your plan is implemented, if you are not 

achieving the desired results, analyze it and modify it. Try different outreach efforts until you 

find the methods that work well in your service area and in each of your communities. 

The self-help rehab program can be promoted through a variety of methods including 

flyers, TV and newspaper ads and social media, and attending meetings and events and 

forming partnerships with local community organizations and employers. Realtors can be 

good partners too because the acquisition rehab program can help them sell difficult 

properties.  

Remember to review your Affirmative Fair Housing Marketing Plan which describes 

the special outreach efforts that are required by Rural Development. Also, remember always 

to include the Fair Housing logotype on all advertising materials. Pay close attention to the 

required sizes. 

 
Funding Sources for Rehab Projects 

Section 523 Mutual Self-Help Housing Technical Assistance Grant 
The USDA Rural Development Section 523 Grant is the main source of grant funds 

used by grantees to operate and oversee the self-help housing rehab program. 

Section 502 Direct Loans for New and Rehab Construction  
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The Rural Development Section 502 home loan program is used by most applicants 

that participate in the self-help purchase repair program. These funds are used to finance the 

acquisition and rehab of their homes. Contact your local Rural Development office to ask for 

additional details about applicant(s) and property eligibility requirements and loan limits.  

 
Section 504 Loans and Grants for Housing Rehab 

The Rural Development Section 504 home loan and grant programs are used by 

owner-occupied applicants that participate in the self-help rehab housing program. These 

funds are used to rehab their homes. Contact your local Rural Development office to ask for 

additional details about eligibility requirements.  

 
Other Funding Sources  

There are some grantees that use their own funds to finance the rehabilitation of the 

self-help homes.  

There are several local, state, and national organizations that provide funding for rehab 

projects (FHLB, HUD, VA and weatherization programs). Many grantees have been 

successful leveraging a combination of these funds to help offset costs for their rehab projects 

and are able to assist lower income applicants.  

See Appendix B.2   

 
 
Developing Policies, Processes and Procedures for Rehab Projects 
        Your organization should establish a set of policies, processes, and procedures specific 

to the rehab program that will be adopted and governed by your organization.   

       Having well-developed policies, processes and procedures will give your staff clear 

instruction when operating the self-help rehab program. They should include at a minimum 

the following: Program Planning, Program Set-up, Client Outreach and Intake, Specifications, 

Feasibility, Bidding and Contracts, Construction Monitoring, Warranty and Evaluation. 

 
Reporting 

Quarterly Reports- the quarterly report is an important tool for the assessment of the 

grantee’s progress in relation to the approved grant goals. The grantee must submit RD AN 

4831 (1944-I), Attachment 2, Evaluation Report of Rehab Self-Help Technical Assistance 

(TA) Grants as required by Rural Development. 

Progress is reviewed at quarterly meetings where the timeline, spending, production, 
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projected number of very low-income participants and labor contribution requirements are 

discussed as well as other conditions specified in the grant agreement. 

Monthly Reports- the grantee must enter information into the Self-Help Automated 

Reporting and Evaluation System (SHARES) by the 5th of every month. This monthly report 

contains the grant activities of the preceding month including grant funds spent, status of 

recruitment/loan packaging/closing/construction and borrower information.  

Alternative and/or supplementary reporting is authorized by Rural Development for 

rehab projects that cannot be easily recorded in SHARES.   

See Appendix B.3 
 

Home Selection Process 
 

Property/Dwelling Requirements 
Grantees operating an acquisition rehab program will need to locate houses for sale in 

their service area that can be renovated and remain affordable. Knowing the real estate market 

within your service area is critical, selecting specific houses for this program is key. When 

assisting the families in locating a home, the grantee must first do their homework to help the 

participants make better purchasing decisions. Identifying homes that meet the criteria of this 

program may seem difficult if grantee does not do their due diligence.  

Selecting an appropriate home can be a challenge. Deciding whether a house can be 

rehabilitated and remain affordable for the family can be the grantee’s first obstacle. The 

process of making a purchase offer comes down to taking steps to ensure that all costs 

associated with the acquisition are calculated.  

When working with families selecting a home the grantee should predetermine the 

criteria the home must meet. There are program regulations that may narrow the housing 

options that both the family and grantee must be aware of; the home must be considered 

modest, it needs to come in under the RD 502 Direct Program loan limit for its county, the 

home cannot exceed 2,000 sq. ft. nor be designed for income producing activities. Families 

should also avoid homes that contain environmental hazards such as asbestos, lead and mold. 

These hazards will significantly increase the cost of the rehab and will need to be abated prior 

to making repairs. This will likely make the home unaffordable. 

Once a home is selected, the grantee should first create a detailed scope of work based 

on their initial inspection of the home. Then, prepare an accurate cost estimate based on all 
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the needed repairs. This should not be taken lightly as it is the basis of making and negotiating 

a fair offer. When calculating an offer the family and grantee will need to determine the 

maximum purchase price that can be afforded, taking into consideration the total cost of rehab 

and sellers asking price. 

Example:   

Negotiated Sales Price =    $90,000 

Rehab Costs = $32,000 (Contracted services + Materials $12,000) + Family labor ($20,000) 

Purchase Price $90,000 + Contracted Services/Material $12,000 = $102,000  

Appraisal Value $126,000 - $102,000 = Equity $24,000 

Another option for the grantee is to enlist the help of a local Realtor. The grantee 

should meet with the realtor to discuss the parameters of the self-help program. They should 

determine the criteria of the homes for the participants and possibly hand select houses that 

meet the needs of the families and fit the program. Having predetermined which homes are 

currently on the market that meet the criteria will help expedite and eliminate a lot of time 

searching. 

Not every home is right for the program. Some homes may need too many repairs and 

not be feasible for one family to do all the necessary repairs in a timely manner. Other homes 

may not need enough repairs to make sense for the program. It is up to the grantee to approve 

a home for the program once that house has been selected by a participating family.   

Grantees operating an Owner-occupied rehabilitation program must also determine if a  

home is suitable for the program. Extreme caution should be taken when considering 

rehabbing homes that contain hazardous materials: lead, asbestos, and mold. The Scope of 

Work must meet the standards in RD 1924-A and all national/local building codes. Homes 

must also meet the agency’s decent, safe, and sanitary requirements. 

Another potential option for families is purchasing a Manufactured Home, though 

under current guidelines only new manufactured homes are eligible for financing through 

USDA/Rural Development. Rural Development has adopted an Existing Manufactured 

Housing Pilot program which allows for financing through 502 Direct Loan Program if you 

live in one of the 17 participating states; Colorado, Iowa, Louisiana, Nevada, New Hampshire, 

New York, North Dakota, Ohio, Oregon, Pennsylvania, Texas, Vermont, Virginia, 

Washington, West Virginia, Wisconsin, and Wyoming. 
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The unit must have been constructed on or after January 1, 2006, in conformance with 

the Federal Manufactured Home Construction and Safety Standards, as evidence by an affixed 

HUD Certification label.  

The unit inspection is required using one of two methods: 

Form HUD-309, “ HUD Manufactured Home Installation Certification and Verification 

Report” completed in accordance with 24 CFR 3286.511 by a qualified party as follows: 

1. A manufactured home or residential building inspector employed by the local 

authority having jurisdiction over the site of the home, provided that the jurisdiction 

has a residential code enforcement program; a professional engineer; a registered 

architect; HUD- accepted Production Inspection Primary Inspection Agency or a 

Design Approval Primary Inspection Agency; or an International Code Council 

certified inspector. 

2. Obtain a certification that the foundation design meets HUD Handbook 4930.3   

“Permanent Foundations Guide for Manufactured Housing (PFGMH).” The 

foundation certification must be from a licensed professional engineer, or registered 

architect, who is licensed and registered in the state where the manufactured home is 

located and must attest to current guidelines of PFGMH. The certification must be site 

specific and contain the engineer’s or registered architect’s signature, seal and/ or 

license/certification number. This certification can take the place of Form HUD 309. 

The unit must not have had any alterations or modifications to it since the factory, 

except for porches, decks or other structures which were built to engineered designs or 

were approved and inspected by local code officials. 

 
Home Inspection and Project feasibility 

For Owner Occupied rehab projects, Rural Development can accept an inspection 

from the grantee’s qualified staff. Each state office will determine whether the grantee’s staff 

possesses the knowledge and experience to conduct a thorough house inspection. Typically, 

Owner- Occupied projects will need to meet the State’s decent, safe, and sanitary 

requirements and local codes. Grantees who wish to do their own inspections should create an 

inspection checklist, they should also take pictures and measurements of items they will need 

to repair. See Appendix C.1 and Appendix C.2 

 

This does present certain liabilities to the grantee, especially if repairs are overlooked. 
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This may open the door for possible legal recourse or the need for additional funding to make 

the repairs. The State may require a third-party inspection if they deem the grantee’s staff 

unqualified. 

For grantees administering Acquisition Rehab in which the participants are using 

Section 502 direct loans to purchase an existing dwelling, the applicant must engage the 

services of a State-licensed inspector to perform a whole house inspection. The inspector must 

provide a statement that the dwelling appears to meet the Agency’s decent, safe, and sanitary 

standards with respect to: (1) termites and other pests (this may be separate from the whole 

house inspection); (2) plumbing, water, and sewage; (3) heating and cooling; (4) electrical 

systems; and (5) structural soundness. The inspection report must be a comprehensive 

document that meets the minimum standards of the professional home inspector associations. 

When a State does not license inspectors, a qualified, independent, third-party inspector may 

perform the inspection and provide the necessary certifications. 

The A/R and O/O programs will require the grantee to prepare a project application 

docket for each home, this will be based on the inspector’s report and contain the following 

items: 

• Final Purchase and Sales Agreement (n/a for O/O) 

• Inspection Report 

• Scope of work & descriptions of materials 

• Development Plan Cost Breakdown- rehab costs, purchase price and closing cost (if 

applicable) 

• Projected Cost Savings 

• Construction schedule for project – including family labor requirements 

This docket will be submitted to the local RD office if using funding through the 

USDA- RD Section 502 or 504 programs.  

If funding for rehab projects is not through USDA, then the grantee will not be 

required to submit an entire docket to Rural Development. They will still be required to report 

quarterly on items outlined in the `Reporting and Evaluation’ Attachment 2, or State 

equivalents, which requires reporting on applicable items from RD Instruction 1944-I, Exhibit 

B-2 as well as construction investments, cost savings, and total labor contribution. All third-

party financing must be identified.  
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Environmental/Flood Requirements 
Flood-Related Requirements Flood insurance is required for all dwellings located 

within the 100-year flood plain, unless FEMA has granted an exception, and flood insurance 

is available as part of the community’s flood plain management regulations. 

For all new construction, substantial improvements, and existing dwellings, the lowest 

floor (including basement) must be elevated to or above the 100-year flood level. In addition, 

for newly constructed and substantially rehabilitated dwellings, the construction materials and 

methods used must be for the purpose of making the structure resistant to flood damage, and 

minimizing any damage that may occur. RD Instruction 426.2 contains further guidance on 

the National Flood Insurance Program and flood-related requirements.  

All dwellings within the 100-year floodplain must be served by public utilities that are 

located and constructed to minimize or eliminate flood damage or have an on-site water 

supply and waste disposal system located and constructed to avoid contamination of the water 

supply by the septic system due to flooding.  

For all new construction, substantial improvements, and existing dwellings in a 

floodplain, the Agency must perform a decision-making process for alternative consideration 

in order to determine if a reasonable alternative to committing federal funding to a property in 

a floodplain exists. This process is outlined in detail in RD Instruction 1970-F, section 

1970.256. 

Flood Hazard Determination  

FEMA’s Standard Flood Hazard Determination Form (SFHDF) states whether the 

property and any existing structures are located in a Special Flood Hazard Area (SFHA), as 

identified and delineated by FEMA, and, if the property is within the SFHA, states the 

availability of flood insurance for this property through FEMA’s National Flood Insurance 

Program (NFIP).  

Except for loans and grants with an original principal balance of $5,000 or less, for 

which flood insurance is not required, a dwelling in a SFHA is not eligible for federal 

financial assistance unless flood insurance through the NFIP is available. The information on 

SFHDF will assist in the preparation of the environmental review documentation, which must 

examine whether there is a reasonable alternative to a proposed purchase or construction in a 

floodplain.   

The Loan Originator will be responsible for acquiring the SFHDF from CoreLogic 

Flood Services at: https://www.floodcert.com/. CoreLogic provides “Life of Loan 
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Determination,” in which the Agency will be notified should the site’s floodplain designation 

change. The SFHDF must be acquired prior to the completion of the environmental review.  

If the dwelling is located within a SFHA, the lowest floor (including basements) must 

be elevated above the base flood elevation (BFE). Proof that this requirement has been met is 

usually in the form of a FEMA Elevation Certificate, however other forms of documentation 

may be accepted (see RD Instruction 1970-F). Additionally, for applications to purchase, 

construct, or substantially rehabilitate a dwelling in a floodplain, utilities should be flood-

proofed or located above the BFE.  

If the dwelling does not use public utilities, the domestic well must be a minimum of 

50 feet from the septic drain field (or more, depending on local or state codes). For minor 

repairs, these requirements are not applicable if the dwelling existed prior to the publication 

of the first FEMA flood map for that location. In accordance with RD Instruction 1970-F, 

section 1970.256(b) and 1970.261(b), if the property is within a floodplain, the Agency 

approval official is responsible for notifying the applicant about the hazards associated with 

occupancy of locations within a floodplain at the earliest possible point in the Agency’s 

decision-making process. A template notice can be found in RD Instruction 1970- F, Exhibit 

B, Attachment 2. 

 

CONSTRUCTION PROJECT MANAGEMENT 
 
Creating Scope of Work and Description of Materials 

Upon completion of the inspection report a detailed Scope of Work that accurately 

reflects the repairs needed to make the home safe, sanitary, and livable should be completed. 

Additionally, repairs that may not be on inspection report include increasing energy efficiency 

and weatherization. Examples of this work may include adding insulation, reducing drafts 

through windows and doors, window/door replacement, weather-stripping, installation of 

energy efficient water heater and HVAC systems. Accessibility modifications: bathroom/ 

kitchen modifications, ramps, grab bars, widening of doorways, etc. which enable an 

elderly/person with disabilities to remain independently in their home.  

See Appendix D.1 

 

Some Rural Development offices may determine eligible repairs based on inspection 

report only, repairs identified from inspection report listed as health and safety will take 
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priority and have precedence over any cosmetic repairs. A participant’s budget, and the 

potential to appraise, will ultimately determine the number of repairs that will be able to be 

completed outside the initial inspection report and may need the State Office approval. 

When creating a Scope of Work, high priority should be placed on making repairs to 

conditions that are inherently unsafe and hazardous to the potential occupant. Most likely, 

until these repairs are made, the home may not be able to be occupied. Again, these repairs 

must be done as soon as possible, Purchase Rehab homes must be occupied within 30 days of 

loan closing as a requirement of the loan program to maintain their subsidy. If it is going to 

take longer, a construction loan will be needed.  

Once a detailed Scope of Work is completed the next process is creating a description 

of materials based on the Scope of Work. The description of materials should contain as much 

detail as possible. At a minimum, the specifications list should detail what materials to use 

and any installation requirements. This will establish a quality of standard for the materials 

and workmanship. Equally important, it provides a measurable way to determine whether 

work has met the standard. How detailed a spec should be depends on the complexity of the 

project and is critical to the successful completion of the rehab. Listing products, installation 

standards and quality of materials ensures the participants and Rural Development are getting 

what they are paying for.  

See Appendix D.2 

 
Project Estimating 

For our purposes in construction estimating, we need to account for every item that is 

needed in the project. Because of this, construction knowledge is very important. Every possible 

material item should be considered and/or listed so that it can be properly estimated. 

One of the primary responsibilities assumed by the self-help grantee is the accurate and 

accountable disbursement of the 502 loan funds. One of the areas in which many self-help 

programs get into trouble is inaccurately estimating the cost of construction in the self-help 

program. Accurate cost control and accounting are dependent upon consistent and thorough cost 

estimating. Any grantee that does not accurately estimate the cost of construction in the program 

has failed to live up to the bargain made with the participants and jeopardized the family’s ability 

to repay the mortgage to Rural Development. 
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Some commonly used software programs, such as Homewyse and National Construction 

Cost Estimator, are available to help with the estimating process. Contact your T&MA provider 

for additional assistance.   

When estimating materials to be used, always remember that the most current codes are 

considered. The Construction Supervisor should be well versed in local codes, construction 

methods, building materials and components.  

This is probably the most critical step in ensuring the success of the individual project 

and equally significant the success of the grant. Grantees should do their due diligence when it 

comes to accurately estimating repair costs. 

Grantees must first determine what tasks the family will complete as part of the labor 

contribution agreement. This is also the basis for establishing cost-savings. Placing a value on 

the families’ labor contribution, along with material costs and any subcontracted repairs, will 

be the principle foundation for establishing an accurate estimate and ensuring that all repairs 

are budgeted.  

See Appendix D.3 

When creating an estimate the grantee should pay attention to all factors that will 

affect the cost of rehabbing the home besides the actual repair costs such as: 

• Location of the project from vendors (added delivery cost)  

• Logistics to sub-contractors (if a project is located in an extremely rural area, they may 

have limited options for obtaining multi-bids which can impact cost) 

• Disposal costs 

• Permit fees (if required) 

• Inspection fees (if required) 

• Equipment rental cost (if located in an extremely rural area maybe limited) 

 

Things to consider when estimating a rehab project 
All estimating is part art, part science. But estimating a rehab/ renovation relies a lot 

more on the art side of the equation. That is, judgement and experience are necessary for 

accuracy. There are a number of factors that add to the cost and uncertainty in estimating 

rehab projects. When in doubt, err on the high side. Important items to consider include: 
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Demolition 

The demolition of an existing unit, or part of it, usually goes quickly and smoothly, but needs 

to be done thoughtfully and carefully. Working slowly and carefully often takes less time than 

blasting away with sledgehammers and reciprocating saws, and then sorting through the 

wreckage. 

 

On all remodeling jobs, a good dust barrier is essential to keep the dust from spreading 

throughout the rest of the house. Care must be taken to not damage existing finishes such as 

flooring, or causing collateral damage, like accidentally busting through a good wall or ceiling 

in another room. In estimating, the amount of damage to other nearby finishes may be 

difficult to predict. 

 

Job Site Issues 

Working in an occupied house with children, pets, valuables, and finishes that need protecting 

add time and cost to rehab jobs. Common issues include: 

• Site access. Delivering tools and materials up a narrow staircase or through a second-story 

window will be slow (if they fit at all). Working in tight spaces will take longer than 

normal. Also, walking through occupied portions of the house to reach the work site with 

workers and materials can be challenging. 

• Protection of finishes. In addition to a good dust barrier separating the work zone from the 

living zone, it takes time and materials to protect finishes that are not being renovated. If 

you damage other areas, the project will unintentionally grow larger and more expensive. 

The amount of protection required depends on the level of traffic and abuse a surface will 

be exposed to. In many cases a heavy plastic drop cloth is not enough. On floors, tub 

bottoms, and other vulnerable surfaces, a hard layer such as ¼- to ½-inch plywood or OSB 

placed over a heavy drop cloth is often needed for protection from foot traffic, falling 

hammers, or miscellaneous debris, bumps, and scratches. 

• Job-site maintenance. When working in an occupied home, you may need to spend a lot 

of time controlling and cleaning dust and debris, securing the job at the end of the day, 

keeping rain and weather out of open structures, and maintaining a safe environment for 

children, pets, and others. 
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Structural Issues 

Look before you leap – or in this case, before you cut. It’s not always 100% clear 

whether a wall is load bearing or not, so you need to do a thorough inspection before cutting into 

or removing a wall – sometimes this requires cutting a few holes in the plaster or drywall to get a 

good look at the framing. Also, don’t assume that the original builder understood structural 

forces. You might find that things have been supported over the years, with a bit of sagging, by a 

wing and a prayer along with the lath and plaster. Always proceed carefully, with proper shoring 

(temporary support), to avoid damage to other parts of the structure. 

 

Toxic materials – Lead and Asbestos 

Testing and removal, or “encapsulation” of lead or asbestos can substantially drive up 

rehab costs in older homes. Laws vary from state to state, so be sure to check with your local 

building department when planning and estimating your job. Many states allow homeowners to 

do their own “abatement” under certain conditions, which can save a lot of money, but 

potentially expose the family to toxic materials. In some cases, you are allowed to leave the 

material in place and cover it with new materials – often the cheapest and safest approach. 

However, some states require expensive safety procedures for all older homes, regardless of test 

results. So check with your local authorities. 

• Lead paint. Most homes built before 1960 contain lead paint, perhaps buried under 

coatings of modern lead-free paints. However, lead was not completely banned from home 

paint until 1978. Lead becomes hazardous when flakes or dust are ingested or breathed in 

after peeling or being pulverized by sanding, cutting, or other demolition activities. 

Burning off lead paint and breathing the fumes is especially noxious. 

• Asbestos. Asbestos was widely used in insulation, pipe and boiler wraps, and other 

building products until the early 1980s. Other than insulation and pipe wrap, common uses 

include floor tiles (vinyl/linoleum/rubber), textured ceilings, siding, and roofing. Asbestos 

becomes hazardous when the material is cut, broken, or crushed and becomes airborne. 

Soft, brittle “friable” asbestos, often found wrapping old boilers and pipes is especially 

hazardous. Depending on the condition of the material and local regulations, options may 

include doing nothing, covering the material, “encapsulation” with special coatings, or 

removal. 
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Hidden Conditions 

You never really know what you’re going to find when you start tearing down walls. The 

structure may be inadequate, as described above. Other hidden issues include: 

• Wood decay. There are usually clues to significant wood decay before you open up walls 

and ceilings, but the extent of the decay is hard to determine without tearing into the 

structure. Inspect any wood that touches earth or masonry. Also look for excessive sagging 

and settling, bouncy floors, areas of the roof that feel mushy underfoot, or evidence of 

insect infestation. 

• Vinyl or aluminum siding. Beware of what’s behind vinyl or aluminum siding, or the 

aluminum “coil stock” used to cover exterior wood trim around doors and windows, 

building corners, and eaves when the siding was installed. The vinyl or aluminum may 

look great, but what’s underneath is an unknown – ranging from materials in remarkably 

good condition to severe rot from trapped moisture. 

• Old plumbing and wiring. You may find wiring and plumbing runs that were not apparent, 

and need to be relocated, or just about anything else that may not comply with modern 

codes and needs updating. Depending on the age of the house, you might find obsolete 

knob-and-tube wiring, ungrounded electrical systems, or lead plumbing that needs to be 

replaced, especially in houses over 50 years old. You may see heavy cast-iron drain pipes 

that had rusted and rotted through. Iron water pipes are often brittle and may break when 

disturbed. Even modern copper plumbing can be damaged by pitting and corrosion due to 

hard or acidic well water or other water conditions. Blue stains on plumbing fixtures from 

oxidized copper may be evidence of corrosion. 

• Unusual construction. Materials and building techniques have evolved over the decades, 

leading to surprises. Behind walls and ceilings, and under floors, you may discover iron 

and steel, reinforced concrete, rock-hard plasterboard, and other materials where you least 

expected. Some were original to the builder; others added during an earlier repair. The 

older the building, the more surprises you can expect. 

Remodeling Specialties  

Old houses have their charm, but charm can be costly when you have to structurally 

reinforce it, level it, or match it with new materials. Some issues to consider: 
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• Square and level. Often nothing is square or level in older homes, so you need to spend 

time leveling the old (not always possible) or adjusting the new construction to gracefully 

join the older off-kilter construction. 

• Mechanical systems. Tying into old wiring, plumbing, heating systems, chimneys, and 

flues, can be time-consuming and require more work and replacement materials than 

anticipated. Lead plumbing, knob-and-tube wiring, and other obsolete systems can be 

difficult or impossible to tie into and, therefore, may need replacement. 

• Patching and matching. Patching into existing floors, woodwork, and other finishes is 

time-consuming, and getting an acceptable finish match can take a lot of trial and error as 

well as skill. Contracts refer to this delicate process as “match existing,” which is easier 

said than done. 

Remodelers’ Estimating Guides 

If you want to use a unit-pricing guide to help estimate rehab projects, get one 

specifically published for remodeling. Look for one that has adjustments for regional costs, 

different quality levels, and job-site variables. Most familiar are Craftsman’s National Repair & 

Remodeling Estimator, Homewyse and HomeTech’s Remodeling and Renovation Cost 

Estimator, but there are several others to choose from. (Tip: To save money look for last year’s 

guide online.) 

Remodeling estimating guides are very similar to new construction guides, only with 

additional categories for demolition, repair, and replacement of various components and 

materials. You’ll find remodeling-only items such as “Break through existing wall and make 

opening,” In addition you’ll find labor and material prices for retrofitting a skylight or window, 

adjusting a sticking door, and various types of repairs. Some also provide unit prices for 

estimating whole jobs by the square foot such as kitchen and bathroom remodels, with various 

deductions and additions for different features and quality levels. Of course, you need to take 

these whole job estimates with a big grain of salt. 

Some contractors swear by these guides, but most only glance at them on occasion to see 

if they are in the ballpark or to check a task or sub-trade with which they are unfamiliar. These 

guides can be a good place to start in budgeting and preliminary estimating. However, with all 

the unknowns and variability in a real-life renovation job, you are much better off getting actual 

bids from subcontractors for as many tasks as possible. 

https://buildingadvisor.com/project-management/estimating-overview-2/unit-pricing-guides/
http://craftsman-book.com/products/info/nrf.htm?cbc_aff_code=NatEstweb&cbc_aff_link
http://craftsman-book.com/products/info/nrf.htm?cbc_aff_code=NatEstweb&cbc_aff_link
https://www.hometechpublishing.com/remodeling-and-renovation-cost-estimator-p-85.html
https://www.hometechpublishing.com/remodeling-and-renovation-cost-estimator-p-85.html
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Bidding Process 
For those of you who might not know, a construction bid is the process in which the 

grantee takes the inspection report, drawings and specifications as prepared by their architect or 

construction supervisor, reviews them for materials, quantities, and formulate an initial cost 

estimate based on scope of work as defined in those construction documents.  

The grantee is responsible for obtaining bids and referrals from subcontractors on behalf 

of the participating families. In most cases the grantee will coordinate all of the work involved in 

receiving the bids and referrals and then will relay the information to the participants to 

determine who is the lowest responsible bidder and if the bidder is credible. The grantee should 

not be confused since being a general contractor, their acting role is just as a coordinator, 

organizer, and advisor to the participants. 

Before the bidding process can even start, the grantee or the participant must provide the 

subcontractors that are going to be bidding the job, a complete copy of the blueprints (if needed), 

scope of work and specifications and any other data involved in the subcontracted task. For 

competitive bidding to be a valid procedure, all competitors must bid under the same conditions 

for an identical package of work. There are no laws stating that certain contractors cannot 

perform specified work other than requiring them to have the proper license. So be very careful 

in qualifying a subcontractor by local directories. 

Prior to obtaining bids from prospective subcontractors, the grantee should schedule 

interviews with them to discuss the Self-Help Program, discuss how it differs from conventional 

home building/rehabbing. The grantee should clearly outline the family participation in the 

construction process, families are required at minimum to provide 10 hours for every $1,000 of 

repairs. The grantee should make the subcontractor aware that the timing between certain tasks 

will generally take longer than typical market home building/rehabbing and that they will need to 

price accordingly.  

After examining the scope of work and specifications, subcontractors should want to visit 

the jobsite. When submitting a task for bid to subcontractors, be sure to tell them the location, 

availability of electric, water, telephone, local ordinances, storage of equipment, delivery 

information, topography and drainage, etc. Give subcontractors access to all available 

information concerning the project. Always make sure that you give the subcontractor a firm 

date by which you need the bid. All too often subcontractors wait until the last minute before 

giving an estimate. Make sure the subcontractor is aware of the length of the project so they can 
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guarantee pricing accordingly. Make sure to acquire references from other jobs where similar 

work was performed.  

The bid process has several steps that are typically standard no matter what “delivery 

method” you are utilizing for your project. The basics of the bid process are as follows: 

Step 1: Construction Docs Completed 

The grantee’s construction staff have completed a full set of construction documents that should 

include all of the important information required for contractors to provide a price to complete a 

certain task within the rehab project; Scope of Work, Specifications, Drawings (if applicable), 

General Conditions, Special Conditions, and Schedule.  

Step 2: Advertise the Project (at large or to invited bidders) 

During this period, the construction documents are provided to contractors and tradesmen to 

review, question, and price. This process can be handled in several ways. These days, most of 

this process occurs electronically, though some forms of paper distribution still take place. The 

future for this step will be completely electronic at some point. 

Step 3: Bidding Q&A Period 

During this step a set period-of-time is established, typically 2-4 weeks, that the documents are 

available for reviewing and such by anyone who hopes to provide a price to complete work on 

project. This is directly tied to Step 2. The contractors can ask for clarifications or product 

substitutions or additional information within this set number of days. It is recommended that all 

contractors do a walk-through of the property to get a firsthand look at the project prior to bid 

submittal. Also, during this period it is the construction supervisor’s job to continue to distribute 

information to all those contractors who are bidding on the work. This is always a set period of 

time, that once it ends, the pricing/bid is due. 

Step 4: Reception of Bids 

This is the step, usually an exact day and time, when everyone is required to provide their bid, 

insurance, licenses information, etc. Many times bids come in at the last minute. The 

construction supervisors assemble all the trade bids they receive. 

Step 5: Evaluation and Selection 

The bids and requirements of the bid documents are now reviewed by the construction supervisor 
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and self-help participant. The goal here is typically to identify the best value for the project; this 

is not always the lowest bid. This review process also ensures that the bidders meet all the 

requirements put forth in the request. It can also give time to get some clarifications on the bid 

number from the contractors. It is helpful to create a bid matrix for determining the contractor 

that best meets the projects’ needs. 

Step 6: Contract Negotiations & Start 

This is the last step. At this point, bids have been evaluated and the contractor that is going to 

perform a certain task for the project has been chosen.  All the details and nuances of the legality 

of the contractual relationships are established during this step. At this point the contractor will 

be provided with a Notice to Proceed. Contractors are not authorized to begin work until 

they receive a Notice to Proceed. Once this one is concluded, you can start construction! 

CONTRACT DOCUMENTS 
Contracts 

When any construction project is awarded, contracts are an important part of the process. 

A construction contract provides important protections for the parties to the contract and for both 

contractors and homeowners. See Appendix D.1 

In general, contracts provide duties and obligations the parties have agreed to and also 

provides protections for the parties if they fail to abide by their obligations. Construction 

contracts include details about the project and the scope of work that will be done and how 

compensation will be handled related to the project. When a contract has been breached by one 

of the parties, the other party will have important legal remedies to consider. 

The non-breaching party may be able to seek compensatory damages for the financial 

harm suffered; rescind, or cancel, the contract; or request specific performance of the contract, 

requiring the breaching party to perform their obligations under the contract. Because the 

contract relationship is essential to any business opportunity, construction project or real estate 

project, it is necessary to carefully draft the contract and trained guidance throughout the process 

can be useful in that regard. 

Effective contract drafting can help avoid contract disputes down the road; however, it is 

equally important to understand how to address contract disputes and a breach of contract. Both 

contract law and construction law are complex, which is why it is important for the parties to a 

contract understand contract basics and what to do if a contract is breached. 
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Once a subcontractor is selected, the self-help family must sign a construction contract 

with each subcontractor. Example: USDA RD Form 1924-6 “Construction Contract”. The 

contract should also list the grantee’s requirements that the subcontractor must comply with and 

specify what conditions under which payment may be withheld or another contractor substituted.  

 The subcontractors’ work should be inspected carefully. Errors or changes can be 

handled with little trouble and time if dealt with right away. Subcontractors are sometimes 

requested by owner/builders to grant extensions of the acceptance time. Subcontractors are 

generally willing to oblige, but sometimes in their eagerness to get the job they will agree to such 

an extension without giving the matter sufficient consideration. Such action means that the 

completion date of the project will be set back by an amount of time equal to the extension of the 

acceptance period. Due to increased wage and material costs, a subcontractor may not be willing 

to extend the original acceptance period. When increased costs are anticipated and the 

subcontractors do not wish to absorb them, they should quote the required additional amount in 

exchange for extending the acceptance period. 
Problems with subcontractors usually evolve from lack of communication. Make sure 

that contracts and payment schedules have been clearly defined. If the subcontractor is not 

fulfilling the contract or the work is poor quality and all attempts to work things out have failed, 

then you have no choice but to release the subcontractor from the job. Hopefully having to 

terminate a subcontractor is the last resort, particularly since replacing them after work has 

begun can be even more difficult. Obtaining bids and choosing the right subcontractor can be 

quite an experience. Good preparation is the answer to a successful project. 

The grantee should avoid making change orders, if one is necessary the contractor will 

need to agree that no alteration of materials or labor described in the original work order shall 

take place unless in writing and mutually agreed upon by the participant, grantee, and Rural 

Development. All changes must be submitted using Rural Development’s change order form 

1924-7. Any work done outside the initial Scope of Work not approved by written change order 

will not be paid, change orders must conform to the standards and specifications of the program. 

If an inspection is required, work authorized under the change order must be submitted for 

inspection, review and approval by Rural Development. All changes made will be bound by the 

executed contract, incorporated into the project and subject to all program requirements, policies, 

and procedures. 
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Change Orders 

As a Construction Supervisor you are responsible for managing all aspects of the homes 

as they are being built and or rehabbed. Changes to any portion of the homes, whether there is a 

cost involved or not is considered a change order. Any alteration to the original plans and specs 

is considered a change. The common practice for self-help agencies is to have a ZERO change 

order policy. No changes will be allowed to these homes whatsoever. The families will need to 

understand that they have agreed to rehab their homes as per scope of work and specifications.  

Sometimes unexpected conditions will arise, and a change order will become necessary. 

A process should be implemented to inform all interested parties of the change. Each grantee 

should establish an internal process that they would like their Construction Supervisor to follow. 

Rural Development also has a process, and the proper change order forms must be utilized for 

documentation purposes. 

Should a change become necessary, please contact your T&MA provider for assistance to 

ensure proper channels are followed and that the correct documentation is completed.  

 

Construction Planning and Scheduling 

Time management is an important aspect of job control. If a construction project is to 

proceed efficiently and be completed within the contract time, the work must be carefully 

planned and scheduled in advance. Construction projects are complex, and a large job will 

involve literally thousands of separate operations. If these tasks were to follow one another in 

single file order, job planning and scheduling would be relatively simple, but this is not the case. 

Each operation has its own time requirements, and its start depends on the completion of certain 

preceding operations. At the same time, many tasks are independent of one another and can be 

carried out simultaneously. Thus, a typical construction project involves many mutually 

dependent and interrelated operations that in total combination comprise a tangled web of 

individual time and sequential relationships. When individual task requirements of materials, 

equipment and labor are superimposed, it becomes obvious that project planning and scheduling 

are very complicated and difficult management functions. 

The traditional basis for the planning and scheduling of construction projects has been the 

bar chart. This graphical representation of work versus time is a useful and convenient device for 

depicting an established schedule of construction operations and recording its progress. The bar 

chart is very useful. Its unsurpassed visual clarity makes it a very valuable medium for 
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displaying job schedule information. It is immediately intelligible to people who have no 

knowledge of CPM (Critical Path Method), or network diagrams. It affords an easy and 

convenient way in which to monitor job progress, check delivery of materials, schedule 

equipment and crews, and record project advancement. For these reasons, bar charts will 

undoubtedly continue to be widely used in the construction industry. Conventional bar charts can 

be quickly derived from a project schedule. Activities may not always be the most desirable basis 

for bar chart preparation or usage. Simpler diagrams with fewer bars and showing larger and 

more comprehensive segments of the work may be more suitable for ordinary job applications. 

In such a case it is an easy matter to combine strings or groups of activities into a single bar chart 

item. 

 
Scheduling Subcontractors 

Knowing where you are going before you get there is half the battle; so don’t leave 

construction schedules out of your plan.  

Despite having executed contracts and agreements with subcontractors, one of the most 

common problems is getting the subcontractors on the job when needed and keeping them there 

until the job is completed.  

Here again is where the construction schedule comes in handy as a valuable management 

tool. If the schedule is adhered to, the grantee can give subcontractors plenty of notice of when 

they will be needed on the job. Both starting and completion dates can more accurately be 

negotiated.  

To further maximize the usefulness of the construction schedule, on-site meetings should 

be arranged with subcontractors prior to them starting their work to coordinate in detail the work 

to be done, and during construction to review their progress and performance.  

Each subcontractor should receive a copy of the construction schedule so that they are 

fully aware of the organization’s construction interdependencies and time lines. Of course, there 

may always be dilemmas that arise, but with a feasible construction schedule, and open and clear 

lines of communication, problem solving becomes much easier. 

Following these simple guidelines will minimize most of the problems that arise with 

subcontractors. Remember, clear communication and prompt action is essential. 

Inexpensive software is available to assist you in creating and maintaining an up-to-date 

schedule. 
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Schedules 
Using a construction schedule template to plan out your project timeline is a great way to 

save time. There’s no doubt about it, lining up all your key contractors and resources is one of 

the most important things you can do on a renovation project. The construction schedule 

template will help you to outline the scheduling basics. Then you can adjust the details according 

to discussions with each one of your chosen subcontractors. 

See Appendix D.4 

 

Construction Schedule Template: 
Having a construction schedule template is: 

• Another way to help project manage your renovation and plan out all the critical tasks one by 

one without clashes or overlap.  

•  Great to help you think about each phase of the rehab and what you’ll need to have organized 

when the families are involved with completing the repair and when your contractors arrive on 

site. 

• Will show you the order in which most renovations will be sequenced. 

Some of the considerations when filling out your schedule for each stage of the project are as 

follows. 

1. Site establ ishment  

This is the stage where you should get the project set up BEFORE any construction begins; 

before families begin repairs or contractors arrive on site. It covers things such as: 

• installing floor protection over carpets, tile and wood floors 

• setting up dumpster for rubbish removal 

• setting up a first aid kit 

• any signage that may be needed to direct contractors 

• setting up all safety equipment on site (gloves, dust masks, glasses, etc) 

• setting up any temporary toilets if the bathroom will be out of action 
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During site establishment, plumbers and electricians are typically first on site. This is to make 

the work area safe. It’s also to perform disconnections for things such as water, gas, and power 

so that the area is ready for demolition. 

2.  Discuss  t imeframes with the contractors  

For all other items in your construction schedule template, grantees should recommend 

discussing the timeframe to complete the tasks with the families and contractors. 

When you engage them both in this process you will ensure that they are working within the 

timeframes that you set. This way there’s no unrealistic expectations from either party.  

3. Avoid scheduling clashes 

One of the main considerations is trying to avoid a clash in your schedule, especially if a family 

is required to complete a certain task prior to a contractor finishing a repair or where two or more 

contractors may need to work in a specific area. 

Bathrooms are generally confined spaces and having contractors working over the top of each 

other can be a recipe for disaster. 

Depending on the scale and size of your project, you could have a plumber come in the morning 

and the electrician after lunch. But book them on separate days to avoid any headaches. 

4.  Keep your schedule up to date  

Another consideration is to keep your schedule current. If there are any changes such as delays 

or over runs with a particular section of your rehab, make sure you revise your schedule to reflect 

this. 

Once amended, make sure you contact your preceding trades and advise them of any delay well 

in advance so they can reschedule to fit you in at a later date. Calling a contractor one or two 

days before they were due to start won’t cut it! 

Most good contractors will have a few months’ worth of work in front of them so it may take 

some shuffling on their part to fit you back in. 

Finally, when you’re happy with your construction schedule, give every contractor plenty of 

notice on their start dates.  
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Benefits of Creating a Construction Project Schedule 

There are many benefits to creating a schedule for your construction project. A well-written 

timeline: 

• Communicates Expectations to Family Members: Your family members and 

subcontractors know who needs to perform which tasks at what time. This keeps 

everyone on schedule, avoids confusion, and prevents delays caused by incorrect work. 

• Creates an Action Plan: A timeline allows you to schedule work at the project, phase, 

and task levels. It helps you to determine which crews you need when, order the right 

materials at the right time, gauge progress, and communicate all of this to your families 

and subcontractors.  

• Helps Control Costs: A timeline helps you schedule work in the most efficient way 

possible, so one task is finished in plenty of time for the next one to start. You can also 

schedule material delivery so that families or subcontractors are never left waiting. 

Finally, you can use your schedule to come up with contingency plans for times where 

construction will interfere with family schedules. 

• Facilitates Communication with Subcontractors: No matter how well you plan, your 

project may still require changes. Your timeline can help you gauge the impact those 

changes will have on other tasks, phases, and subcontractor work. It also allows you to 

collaborate with your families and subcontractors on schedule and budget adjustments to 

minimize the negative impact of changes. 

• Establishes a Work Hierarchy: Create a more precise schedule by establishing a 

hierarchy of project phases, tasks, and subtasks. You can include a Gantt chart as part of 

your timeline to more clearly visualize task relationships and dependencies and to gauge 

the effect of any changes or delays. 

 
Job Site Safety 

The Construction Supervisor is the first line of defense against accidents and injuries on 

the job site. The Construction Supervisor not only trains the self-help participant in tool use and 

construction methods, but also provides training on how to use tools and perform tasks safely. 

The Construction Supervisor should design safety training for the participants to fully develop 

the skills necessary to safely use construction tools. The training should not only include the 
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correct methods of tool use but must cover general tool maintenance (e.g. cleaning saws, 

securing ladders, extension cords and tool storage). 

The Construction Supervisor should maintain a safe job site during construction. He or 

she will need to develop a reliable sense for what’s not right with the job site and be prepared to 

correct each problem as it arises. During pre-construction meetings and at least weekly during 

construction, the Construction Supervisor should discuss job-site safety with the participants. 

Safety discussions should include hazards pertinent to the upcoming phase of construction, any 

problems that need to be corrected and reminders on proper use of tools. In addition, the 

Construction Supervisor should routinely maintain first-aid supplies weekly, and continuously 

check the job site for debris and hazards. 

The self-help agency and/or Construction Supervisors should be responsible for 

developing a safety checklist that can be used to perform on-site safety inspections.    

 
Safety guidelines 

The self-help agency and the Construction Supervisor should develop safety guidelines 

and procedures to follow in the event of an accident or an emergency on the job site. A safety 

plan should be put into place and rehearsed regularly as part of pre-construction meetings or on- 

site safety meetings. Participants must have a clear understanding of their role in the event of an 

accident or emergency. 

Practical knowledge of general first aid and emergency assistance should be a part of the 

Construction Supervisor’s training, including treating burns, cuts, shock, applying tourniquets, 

performing CPR and treatment of venomous bites. Many areas have service organizations 

(American Red Cross, YMCA, and YWCA), which train individuals in first-aid, CPR, and safety 

in the workplace. In your area, check your yellow pages or on-line local searches under the 

following headings: first-aid instruction, first aid supplies, and safety equipment and safety 

consultants along with the above-mentioned organizations. 

The self-help agency and the Construction Supervisor must maintain a list of telephone 

numbers in the event of an emergency.  

Safety is the responsibility of everyone on the job site. The self-help agency must 

develop clear, easy to follow instructions for reporting an accident. Identify the issues of safety 

and liability during the planning stages. 
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Recommended Acceptable and Unacceptable Activities on the Job Site 

The Construction Supervisor should make sure that all persons (family members, self-

help staff members, volunteers, contractors, etc.) involved in the construction process follow 

these procedures: 

• No work should be done on homes where minors are present unless an adult family 

member is present. 

• Children under 16 should not be allowed to provide any labor on the job site. 

• A practical dress code should be followed. (Any clothing that could be considered 

disruptive or unsafe should not be allowed.) 

• Cell phones should be used only during breaks or in an emergency. 

• Biased, inflammatory, or lewd language, sexual harassment, or physical abuse will not be 

tolerated on the job site. 

• The use of alcohol or any controlled substances will not be allowed on the job site. 

• Tobacco products can only be used during breaks and smoking is prohibited inside any 

home. 

• Friends, relatives, or volunteers cannot receive any compensation whatsoever for helping 

family members. 

 

Insurance 
 When planning to renovate or repair their homes families should discuss the insurance 

implications and risk management considerations with a personal risk manager/adviser or 

insurance agent who specializes in home renovation insurance. Once it is determined that a home 

will be under major rehabilitation and a new insurance solution is needed besides the typical 

homeowner’s policy binder, there are a couple options to consider. The correct option will 

depend on the home and the scope of the project. 

The most important thing to remember when planning to do a major renovation is to 

consult a personal risk manager or an insurance professional who specializes in this type of 

insurance. Once the conversation is started, the advantages and disadvantages of the various 

solutions can be discussed to find the one that is the best fit for the situation. 
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Inspections 
Progress Inspections 

Systematic, thorough, and frequent inspections are critical to successful housing rehabs. 

A grantee’s construction supervisor should identify and remedy problems as early as practical 

which are observed during these inspections. Payments are the primary leverage over 

subcontractors and should be withheld until faulty work is corrected. If serious deficiencies are 

identified through inspection, the grantee can terminate the contract, compute the cost of 

unsatisfactory work and escrow this money, and solicit another subcontractor to complete the job 

paying the original contractor from the escrow account only if sufficient funds remain for the 

new contractor to complete the work.   

The grantee should also recognize that its staff may have to intercede on behalf of the 

subcontractor with the property owner who may have unfounded complaints about the repairs. 

When repairs are completed and a final invoice is received from the contractor certifying 

completion in accordance with the contract and warranty, the grantee must make a final 

inspection. This may vary based on the amount of rehab to be completed, there may be a need to 

have a draw schedule especially if the contractor(s) is completing more than one repair. If this is 

the case then a release of liens is required with each draw request. If the work is satisfactory and 

complete, the job should be accepted.   

The grantee will need to obtain a signoff from both the family and Rural Development 

indicating that the work completed is acceptable and deemed satisfactory. The grantee will then 

authorize the receipt of a release of liens and applicable warranties from all of the subcontractors 

and suppliers, final payment can be made.   

The grantee should follow-up with the property owner roughly 30 days after the 

completion of the rehab to ensure there are no ongoing issues. The grantee should also provide 

the families with a list of all subcontractors that worked on the home, all pertinent 

documentation, warranties, and copies of permits/ certificates of occupancy or compliance. 
 
 

Quality Control 
The Construction Supervisor must remember that the ultimate goal of the self-help 

housing program is to provide decent and affordable housing opportunities to those who would 

not typically be afforded this possibility without this unique program. To this end, the 

Construction Supervisor’s role is to train and guide the participants in the construction of their 



Rehabilitation Handbook –April 2020 

                                                                                                                                                                            Page  50 

houses. 

  The repairs and renovations completed by the family and sub-contractors must pass both 

the local jurisdictions and Rural Development final inspections. 

To ensure the Rural Development housing standards are met, the Construction Supervisor 

must: 

• Assist the families to produce quality housing repairs 

• Adhere to the approved scope of work and specifications 

The Construction Supervisor must know the local building code, the Uniform Building 

Code, the MEC (Model Energy Code), Rural Development construction guidelines and the 

generally accepted methods of residential construction. As important as knowing and 

understanding the subject matter, the Construction Supervisor must be able to demonstrate this 

information and concepts in a positive and motivating way to ensure adherence. 

The Construction Supervisor is responsible for leading the project successfully through 

the construction process. It is the responsibility of the Construction Supervisor to teach each 

participant how to repair and rehab their homes, to train and assist them through the entire 

construction process. 

Supervising nonskilled participants is often the most difficult task facing the Construction 

Supervisor. Gaining the family’s cooperation, respect and trust is not always easy. In addition, 

getting consistent, good quality work from the participants while avoiding conflicts is also a 

challenge. 

 

PARTICIPANT REQUIREMENTS 
 
Participant Labor Contribution Requirements 

As stated in RD 1944-I family labor contribution requirements will vary based on the 

amount of rehab to be completed. Each labor agreement should be specific to the particular rehab 

project and to the individual participants projected labor requirements. The grantee should 

clearly outline which specific tasks the family will be required to complete, which is the basis for 

the cost savings the family will receive for the project.  

Though a minimum labor contribution is not established by RD 1944-I, the 

recommendation is for every $1,000.00 of repairs not completed by a sub-contractor the family 

should complete a minimum of 10 hours of labor. It is highly recommended that the grantees 

establish a minimum hourly weekly requirement of (10-20 hours) this will help to ensure the 
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project gets completed in a timely manner. Volunteer labor may be included in the family’s 

contribution requirement. 

The grantee’s construction supervisor should work closely with each participant, clearly 

explaining each task to be completed, showing the method of the repair, and assisting the family 

in completion of the repair. The supervisor is responsible for ordering and the delivery of all the 

materials that the family will need to make the repairs. Grantees should strongly discourage 

families from purchasing materials on their own. 

Grantees should create a Family Labor Contribution Agreement and timesheet specific to 

the projected rehab, examples are included in the sample document and form section of this 

handbook. 

See Appendix E.1 and Appendix E.2 

 

Enforcing the Participant Agreement 
The Construction Supervisor must keep the participants’ attention on their common goal: 

finishing the repairs. This may need to be reiterated, that the only way to reach the goal will be 

through strict adherence to the labor commitment pledged by the participant when they signed 

the membership agreement. 

A participant’s failure to meet their labor contribution is to be treated as a breach of 

contract and must be responded to as quickly as possible to make sure that little problems do not 

lead to bigger ones. The participant agreement should contain a clear description of what will 

occur if the participant fails to contribute the agreed-upon weekly labor contribution. The 

agreement must contain a formal set of grievance procedures. 

 

Recording Construction Time 
The self-help participant and the Construction Supervisor must schedule their time with 

great care and attention.   

If sites are scattered, the distance from one site to another and a reasonable work schedule 

for the Construction Supervisor can be very challenging. 

Ongoing construction planning must be done frequently, perhaps at the weekly meeting. 

Recording hours will need to be completed at least once a day by everybody involved in 

construction. 
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As a project staff person, the Construction Supervisor must record his hours on a Time 

and Attendance Report. The family’s work hours, location, and what tasks were worked on 

should also be compiled in a Construction Time Report.  

See Appendix E.3 

 
 Labor Contribution Governance 

The success of any self-help housing construction program is to have a clear 

understanding and agreement with Rural Development on how the Agreement’s “labor 

contribution” will be viewed. Specifically, what the Construction Supervisor needs to know is 

what response and support the self-help agency can expect to receive from Rural Development. 

An important step for the self-help agency is to get a commitment from Rural 

Development that they will listen to complaints only when all parties are present. This means the 

grantee, the self-help participant and Rural Development.  
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Appendix E2: Participation Agreement Owner-Occupied_ Sample  
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REGULATORY REFERENCES 
Appendix A1:  A listing and links to key regulations and AN 
 
Main website for regulations, ANs, forms, Handbooks, and Unnumbered letters: 
https://www.rd.usda.gov/publications/regulations-guidelines 

 
Instructions 
Self-Help Technical Assistance Grants  Instructions 1944.I: 
https://www.rd.usda.gov/files/1944i.pdf 
 
Direct Single Family Housing Loans and Grants (502 and 504 Programs): 
https://www.rd.usda.gov/files/3550appendix01.pdf 
 
Planning and Performing Construction and Other Development 1924-A: 
https://www.rd.usda.gov/files/1924a.pdf 

 
Planning and Performing Site Development Work: https://www.rd.usda.gov/files/1924c.pdf 
  
Environmental Guidelines 1970 a-o Listed in separate pdf’s 
  
 
Administrative Notices 

Main website for All Agency Administrative Notices. 
https://www.rd.usda.gov/publications/regulations-guidelines/administrative-notices 
Self-Help Housing Administrative Notices 

• Self-Help Technical Assistance Grant Extensions and Final Evaluation AN 4827  
https://www.rd.usda.gov/files/an4827.pdf 
 

• Self-Help Technical Assistance Grant Application Processing AN 4828 
https://www.rd.usda.gov/files/an4828.pdf 

• Section 523 Self-Help Rehabilitation Program Guidance Acquisition and Owner-
Occupied Rehabilitation Projects AN 4831 
https://www.rd.usda.gov/files/an4831.pdf 

• Supervised and Bank Accounts and Custodial Accounts Used in Conjunction with 
Self-Help Technical Assistance Grants AN4840 
https://www.rd.usda.gov/files/an4840.pdf 

  
• Self-Help Technical Assistance Grants High Risk Determination  

https://www.rd.usda.gov/files/ann4842.pdf 
 

• Self-Help Technical Assistance Grant Servicing AN4845 
https://www.rd.usda.gov/files/an4845.pdf 

 
Rural Development Fact Sheets 
 

502 Direct Loan Program Fact Sheet: https://www.rd.usda.gov/files/fact-sheet/RD-
FactSheet-RHS-SFH502Direct.pdf 
   

https://www.rd.usda.gov/publications/regulations-guidelines
https://www.rd.usda.gov/files/1944i.pdf
https://www.rd.usda.gov/files/3550appendix01.pdf
https://www.rd.usda.gov/files/1924a.pdf
https://www.rd.usda.gov/files/1924c.pdf
https://www.rd.usda.gov/publications/regulations-guidelines/administrative-notices
https://www.rd.usda.gov/files/an4827.pdf
https://www.rd.usda.gov/files/an4828.pdf
https://www.rd.usda.gov/files/an4831.pdf
https://www.rd.usda.gov/files/an4840.pdf
https://www.rd.usda.gov/files/ann4842.pdf
https://www.rd.usda.gov/files/an4845.pdf
https://www.rd.usda.gov/files/fact-sheet/RD-FactSheet-RHS-SFH502Direct.pdf
https://www.rd.usda.gov/files/fact-sheet/RD-FactSheet-RHS-SFH502Direct.pdf
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504 Loan and Grant Fact Sheet: http://www.rd.usda.gov/files/fact-sheet/RD-FactSheet-
RHS-SFH504.pdf  

 
Handbooks 
 

HB-1-3550 Direct and Single Family Housing Loans and Grants 
https://www.rd.usda.gov/publications/regulations-guidelines/handbooks#hb13550 

 
Direct Loan and Grant Income Limits (In HB-1-3550 Handbook): 
https://www.rd.usda.gov/files/RD-DirectLimitMap.pdf 

 
Forms 

Standard Form 270 (7-74) “Request for Advance or Reimbursement: 
https://www.gsa.gov/forms-library/request-advance-or-reimbursement 
 
Standard Form 425 and Instructions: https://www.gsa.gov/forms-library/federal-
financial-report 

 
IRS Form 990:  https://www.irs.gov/pub/irs-pdf/f990.pdf 

 

RD Forms: Forms are available through the main Rural Development website listed above but 

require E-Authentication. If you do not have that, please contact your T&MA contractor for 

assistance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.rd.usda.gov/files/fact-sheet/RD-FactSheet-RHS-SFH504.pdf
http://www.rd.usda.gov/files/fact-sheet/RD-FactSheet-RHS-SFH504.pdf
https://www.rd.usda.gov/publications/regulations-guidelines/handbooks%23hb13550
https://www.rd.usda.gov/files/RD-DirectLimitMap.pdf
https://www.gsa.gov/forms-library/request-advance-or-reimbursement
https://www.gsa.gov/forms-library/federal-financial-report
https://www.gsa.gov/forms-library/federal-financial-report
https://www.irs.gov/pub/irs-pdf/f990.pdf
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WEBSITE REFERENCES 
Appendix A2: Website References- Listing and Links 
 
http://www.rurdev.usda.gov/   for USDA-Rural Development Home Page 

http://www.rdinit.usda.gov/regs/ for USDA-Rural Development Regulations 

http://www.policyworks.gov/  for GSA Office of Government wide Policy 

http://www.bocai.org/   BOCA Building Codes, ICC, International mechanical 

codes, statewide building codes 

http://www.icbo.org/  Your source for the International Building Code 

http://www.sbcci.org/   Southern Building Code Congress International, Inc. 

http://www.intlcode.org/   International Code Council (CABO has merged with 

INTLCODE) 

www.fnph.org       Florida Non-Profit Housing, Inc. 

www.littledixie.org  Little Dixie Community Action Agency, Inc. 

www.ncall.org     NCALL Research, Inc. 

www.rcac.org Rural Community Assistance Corporation 

www.hudclips.org   HUDCLIPs - Standard Forms and other HUD forms 

www.hometime.com   Home Time - Lots of good tips, safety, etc. 

www.residentialsteel.com   Residential Steel Construction Services 

www.nahb.com   National Association of Home Builders 

www.lowes.com     Lowes Companies, Inc. 

www.homedepot.com   The Home Depot 

www.84lumber.com     84 Lumber 

www.nahn.com   National Affordable Housing Network - assists non-profits 

with house plans 

www.nws.noaa.gov     National Weather Service 

www.owenscorning.com Owens Corning - vast array of building products 
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Appendix B1:  Equivalent Unit Tracker Sample 
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Appendix B2:  Funding Sources List and Description 
 
FUNDING SOURCES 

SELF-HELP REHABILITATION PROGRAM FUNDING SOURCES/ ELIGIBILTY 

USDA Rural Development (RD) provides Section 502 Single Family Direct Loans to very 

low and low-income customers in rural areas for the purchase of decent, safe, and sanitary 

housing. Customers may purchase an existing dwelling, the home must be less than 2,000 sq. 

ft., structurally sound and functionally adequate and must be in good repair or can or can be 

placed in good repair with loan funds. In addition the property must not be designed for 

income producing activities nor have an in-ground swimming pool.  

All dwellings must have a whole house inspection conducted by a State-licensed 

inspector, they must certify that the dwelling meets the Agency’s standards with respect to: (1) 

termites and other pest (this may be separate from the whole house inspection); (2) plumbing, 

water and sewage; (3) heating and cooling; (4) electrical systems; (5) structural soundness; (6) 

Identify any potential hazardous materials such as lead, mold and asbestos, extreme 

consideration should be given to avoid homes that may contain such materials mentioned due 

to the additional expense of remediation.  

USDA Rural Development (RD) also provides 504 direct loan and grant program is 

intended to provide funds to help very low-income owner-occupants in rural areas who cannot 

obtain other credit to repair or rehabilitate their properties. To be eligible, the applicant must 

have an adjusted income that is at or below the applicable very low-income limit and meet 

other eligibility requirements, similar to those for Section 502 loans. The 504 program offers 

grants to owner-occupants who are 62 or older who cannot obtain a loan to correct health and 

safety hazards or to make the home accessible to household members with disabilities. Grants 

may be determined to be available only to eligible applicants who are 62 years of age and older. 

Recipients may receive multiple grants, up to a lifetime maximum of $7,500.00. (USDA has 

increased the grant amount in 21 states as part of a pilot to $10,000.00).  The Section 504 loan 

funds may be used to make general repairs and improvements to properties, and to remove 

health and safety hazards, as long as the home remains modest in size and design. Applicants 

may obtain multiple Section 504 loans, but the sum of the outstanding balance on all Section 
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504 loans cannot exceed $25,000.00. (USDA has increased loan amounts in 21 states as part of 

a pilot to $40,000.00).The loans have a maximum term of 20 years and an interest rate of 1 

percent. USDA Rural Development makes a conscientious 504 loan and grant determination 

after analyzing and verifying income, credit, and personal and cash flow. Grants must be repaid 

if the property is sold in less than three years. This is currently a Pilot Program. 

HOME Investment Partnerships Program (HOME) funds may be used to assist existing 

homeowners with the repair, rehabilitation, or reconstruction of owner-occupied units. 

Whenever HOME funds are used for rehabilitation activities, the work must be performed 

according to the Participating Jurisdiction (PJ)'s written rehabilitation standard and the unit 

must be brought up to the applicable state or local code. This means that PJs may not 

undertake some forms of special purpose homeowner repair programs, such as: weatherization 

programs; emergency repairs programs; or handicapped accessibility programs. 

To be eligible for HOME funds, the homeowner must be low-income and occupy the property 

as a principal residence. Additionally, the value of the HOME-assisted property after 

rehabilitation must not exceed 95 percent of the median purchase price for the area. 

For more information on Homeowner Rehabilitation, see 24 CFR 92.254(b)(1) and (2). 

Home Improvement Program (HIP)- The purpose of the program is to eliminate 

substantially substandard Indian owned and inhabited housing for very low-income eligible 

Indians living in approved tribal service areas. The Housing Improvement Program (HIP) is a 

home repair, renovation, replacement and new housing grant program administered by the 

Bureau of Indian Affairs (BIA) and federally-recognized Indian tribes. 

Requirements To be eligible for HIP assistance, you must be a member of a federally 

recognized American Indian tribe or be an Alaska Native; live in an approved tribal service area; 

have an income that does not exceed 125 percent of the U.S. Department of Health and Human 

Services (DHHS) Poverty Guidelines. 

Housing Grant for Disabled Veterans (VA) provides grants to Service members and 

Veterans with certain permanent and total service-connected disabilities to help purchase or 

construct an adapted home or modify an existing home to accommodate a disability. Two grant 

http://www.gpo.gov/fdsys/pkg/CFR-2010-title24-vol1/pdf/CFR-2010-title24-vol1-sec92-254.pdf
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programs exist: the Specially Adapted Housing (SAH) grant and the Special Housing Adaptation 

(SHA) grant. 

Specially Adapted Housing (SAH) Grant grants help Veterans with certain service-

connected disabilities live independently in a barrier-free environment. SAH grants can be used 

in one of the following ways: 

• Construct a specially adapted home on land to be acquired 

• Build a home on land already owned if it is suitable for specially adapted housing 

• Remodel an existing home if it can be made suitable for specially adapted housing 

• Apply the grant against the unpaid principal mortgage balance of an adapted home 

already acquired without the assistance of a VA grant 

Special Housing Adaptation (SHA) Grant grants help Veterans with certain service-

connected disabilities adapt or purchase a home to accommodate the disability. You can use 

SHA grants in one of the following ways: 

• Adapt an existing home the Veteran or a family member already owns in which the 

Veteran lives 

• Adapt a home the Veteran or family member intends to purchase in which the Veteran 

will live 

• Help a Veteran purchase a home already adapted in which the Veteran will live 

 Temporary Residence Adaptation (TRA) Grant- A temporary grant may be available to 

SAH/SHA eligible Veterans and Service members who are or will be temporarily residing in a 

home owned by a family member. 

• The TRA grant will not be deducted from the total grant funds available to a Veteran or 

Service member 

• The TRA grant will be deducted from one of the three usages available to the Veteran or 

Service member 

• The maximum amount available to adapt a family member's home for the SAH grant is 

$37,597 and for the SHA grant is $6,713 
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Eligibility- If you are a Service member or Veteran with a permanent and total service-

connected disability, you may be entitled to a Specially Adapted Housing (SAH) grant or a 

Special Housing Adaptation (SHA) grant.  

The Weatherization Assistance Program (WAP) enables low-income families to reduce 

their energy bills by making their homes more energy efficient. Funds are used to improve the 

energy performance of dwellings families in need, using the most advanced technologies and 

testing procedures available in the housing industry. The U.S. Department of Energy (DOE) 

provides funding to states, U.S. overseas territories, and Indian tribal governments, which 

manage the administration of the program. These governments, in turn, fund a network of local 

community action agencies, nonprofit organizations, and local governments that provide these 

weatherization services in every state, the District of Columbia, U.S. territories, and among 

Native American tribes. 

Requirements As many as 20 to 30 million U.S. families are eligible for weatherization 

services nationwide. Services are provided by the states, and each state has slightly different 

criteria. All energy services are handled by local weatherization agencies. 

If you receive Supplemental Security Income or Aid to Families with Dependent Children, you 

are automatically eligible to receive weatherization services. In other cases, states give 

preference to: 

• People over 60 years of age 

• Families with one or more members with a disability 

• Families with children (in most states) 

One of the primary factors affecting eligibility is income. Depending on what state you live in, 

you are eligible for weatherization if your income falls below the 200 percent poverty level. 

There may be additional funding sources available to the grantee. Research possible grants and 

loans that may be available to you and your families in your service area. 
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Appendix B3:  Self Help Quarterly Rehab Report_ Sample 
 
 
 
 
 

 
 
 

Grantee Name: Evaluation for QTR Ending:
Address:

Grant Cycle:

Areas Serving: # of houses/EU s under rehab this grant period, but
started during previous grant period: 

Number of OO Rehabs 0
Number of Acquisition Rehabs 0
Rehabs in pre-construction
Rehabs under construction
Rehabs completed 0

Number of VLI Families 0
Number of LI Families 0
Percentage of VLI Families #DIV/0!

Worksheet for Acquisition and Owner Occupied Rehab Reporing

Average Cost of Acquisition #DIV/0!
Average Appraised Value #DIV/0!
Average Loan Amount #DIV/0!

Average number of family hours contributed #DIV/0!
Average time needed to complete project #DIV/0!

Average Cost of Rehab (Full Contractor) #DIV/0!
Average Cost of Rehab (Family Part.) #DIV/0!

Average Cost Savings to Family #REF!
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Project Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 2 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 3 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 4 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 5 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 6 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 7 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 8 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 9 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 1 0 0 0 0 0 0 0 0 0 0 0 0
Rehab Household 2 0 0 0 0 0 0 0 0 0 0 0 0

Total EUs 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0

0

EU Totals

Quarter 4 Total  EUs

Cumulative Total

Quarter 1 Total EUs Quarter 2 Total EUs Quarter 3 Total EUs

Yes No

Date Print Name Signature

Comments

Date Area Office Representative

Comments

Date State Office Representative

STATE RD OFFICE REVIEW

GRANTEE

LOCAL RD OFFICE REVIEW

Number of Construction Supervisors: Number of TA Employees:

Number and percentage of loan docket rejections during reporting period:

Loan Processing Delays                 

Did any of the following adversely affect the Grantee's ability to accomplish program objectives?

TA Staff Turnover            
Rural Development Staff Turnover              
Bad Weather                            

Unavailable Loan/Grant Funds           
Lack of Qualified Participants                   
Communication between Rural Development/Grantee
Other (please specify)

I certify that the statements made above are true to the best of my knowledge and belief.
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Family: EU Description EU Earned Month/Year Earned
Address: Acquisition (Disregard if Owner Occupied Rehab) 0.00

Preconstruction 0.00
Construction 0.00
Completion 0.00
Total EUs Earned

$0.00
$0.00

Other/Intrinsic Cost Savings Realized by Family:
work description hourly ratehours contibuted total

0
0
0
0
0 Date in Preconstruction:
0 Date Loan Closed:
0 Start Date Rehab Construction:
0 Completion Date:
0 Days in Construction:
0 Number of Labor Hours Contributed by Family:Hourly Rate of Labor Contribution Cost Savings

Hourly Rate of Labor Contribution Job Summary

504 Funding Amt for Rehab Activities: Contractor Rehab Activities:
Other Funding Amt for Rehab Activities:
Downpayment Assistance Amt Provided:
Total Funding:
Cost Savings Based on Appraised Value:

Family Rehab Activities: 
Contractor Rehab Cost:
Family Labor Rehab Cost:
Contractor Cost Savings:

Owner Occupied or Acquisition Rehab?
Description of Acquisition/Preconstruction Activities:

Sales Price:
Appraised Value:
502 Funding Amt for Acquisition:
Other Funding Amt for Acquisition:

REHAB HOUSEHOLD #2

Household Size:
VLI/LI? 0.00
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Appendix C1:  Home Inspection Checklists- Listing and Links 
 
 
For Grantees who do their own inspection, following are some inspection checklists. 
 
EXISTING HOME COMPONENT INSPECTION GUIDE 
Single Family, 502, 504, and HPG Housing Inspections 
MO RH Guide 11a  
 
CHECKLIST FOR INITIAL ASSESSMENT OF EXISTING HOUSING 
HB-1-3550 ATTTACHMENT 5-A  
 
SINGLE FAMILY HOUSING SITE CHECKLIST 
HB-1-3550 ATTTACHMENT 5-B  
 
CHECKLIST FOR EVALUATION OF EXISTING HOUSING 
HB-1-3550 ATTTACHMENT 12-D  
 
HB-1-3550 Direct and Single Family Housing Loans and Grants 
https://www.rd.usda.gov/publications/regulations-guidelines/handbooks#hb13550 
 
RELEASE OF CLAIMANT 
Periodic and Final Inspection 
RD Form 1924-10 
www.rdinit.usda.gov 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www.rd.usda.gov/publications/regulations-guidelines/handbooks%23hb13550
http://www.rdinit.usda.gov/
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Appendix C2:  Inspection Report Information_ Sample  
 

Inspection Report Information: 
Client Information: 

Client Name: ___________________________________________________________________ 

Client Phone Number: ___________________________________________________________ 

Client Email Address: ____________________________________________________________ 

 

Property Information: 

Property Address: ______________________________________________________________ 

Approximate Year Built: _______________                            

Approximate Square Footage: __________ 

Number of Bedroom(s) _______________ 

Number of Bath(s) ___________________      

Direction House Faces: North, South, East, West 

 

Inspection Information: 

Inspection Date: _____________ 

Inspection Start Time: _________     Inspection End Time__________ 

People Present During Inspection: Buyer, Seller, Buyer/Seller Agent, Inspector Only 

Weather Conditions: Dry, Rainy, Recently Rained/Snowed 

Outside Temperature: _________ 

Price for Inspection: ___________ 

 

1. Grounds 

 

Grading: 

Grading Slope: Flat, Minor, Moderate, Steep, Very Steep 

Grading Conditions_________       Comments: ________________________________________ 

______________________________________________________________________________ 
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Driveway/Sidewalk & Walkways: 

Driveway/Sidewalk material: Gravel, Concrete, Asphalt 

Driveway/Sidewalk Conditions_________     Comments: ________________________________ 

______________________________________________________________________________ 

Vegetation: 

Vegetation Conditions_______     Comments: _________________________________________ 

______________________________________________________________________________ 

Retaining Wall: 

Retaining Wall Material: Concrete, Wood 

Retaining Wall Conditions_______     Comments: ______________________________________ 

______________________________________________________________________________ 

Other Conditions_______     Comments: _____________________________________________ 

______________________________________________________________________________ 

Note: Inspect electrical service conditions while outside. 

2. Exterior 

Entrance Conditions: 

Front Entrance Type: Covered/Uncovered, Patio, Porch, Deck 

Front Entrance Conditions_______     Comments: _____________________________________ 

_____________________________________________________________________________ 

Rear Entrance Type: Covered/Uncovered, Patio, Porch, Deck 

Rear Entrance Conditions_______     Comments: ______________________________________ 

______________________________________________________________________________ 

Exterior Walls/Trim: 

Structure Type: Wood Frame, Brick/Masonry, Log 

Exterior Wall Covering: Wood, Vinyl, Metal, Brick, Stone, Stucco, Veneer, EIFS 

Exterior Wall Conditions________     Comments: ______________________________________ 

______________________________________________________________________________ 

Trim material: Wood, Vinyl, Brick 

Trim Conditions________     Comments: _____________________________________________ 

______________________________________________________________________________ 
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Eave/Soffit/Fascia: 

Conditions________     Comments: _________________________________________________ 

______________________________________________________________________________ 

Windows/Exterior Doors: 

Window Material: Aluminum, Wood, Vinyl 

Window Type: Sliding, Casement, Double Hung, Single Hung, Louver 

Window Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Door Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Exterior Water Spickets: 

Faucet Conditions________     Comments: ___________________________________________ 

______________________________________________________________________________ 

 

3. Roofing 

Roof Covering: 

Method of Inspection: Walked on, Viewed from ladder, Not fully visible 

Roof Style: Hip, Gable, Mansard, Shed, Gambrel 

Roof Covering Material: Composition shingle, Metal, Clay, Wood Shingles/Shakes 

Number of Layers: One, Two, Three, Four or more, Undetermined 

Roof Condition________     Comments: _____________________________________________ 

______________________________________________________________________________ 

Flashing Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Condition of Roof Penetrations________     Comments: ________________________________ 

______________________________________________________________________________ 

Gutter and Downspout Conditions________     Comments: ______________________________ 

______________________________________________________________________________ 
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Chimney: 

Chimney Material: Brick, Block, Concrete, Stone 

Chimney Conditions________     Comment: __________________________________________ 

______________________________________________________________________________ 

 

Attic: 

Access Location _________________________________________________________________ 

Method of Inspection: Entered Attic, No Access, Viewed from Access Entrance Only 

Roof Frame Type: Rafters, Trusses 

Roof Frame Condition________     Comments: ________________________________________ 

______________________________________________________________________________ 

Ceiling Frame Type: Joists, Trusses 

Ceiling Frame Condition________     Comments: ______________________________________ 

______________________________________________________________________________ 

Attic Ventilation Type: Gabel End, Ridge, Soffit, Rotary Vent 

Attic Ventilation Conditions________     Comments: ___________________________________ 

______________________________________________________________________________ 

Insulation Type: Blown in, Rolled Fiberglass, Combination, None Present 

Insulation Conditions________     Comments: ________________________________________ 

______________________________________________________________________________ 

Attic Fan Condition________     Comments: __________________________________________ 

______________________________________________________________________________ 

Other Attic Conditions________     Comments: _______________________________________ 

______________________________________________________________________________ 

 

4. Heating/Air 

Heating: 

Location of Unit_________________________________________________________________ 

Heating Type: Forced Air, Gravity, Radiant, Boiler, Floor/Wall, Heat Pump 

Energy Source: Natural Gas, Oil, Wood/Coal, Electric 
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Heating Unit Condition_______     Comments: ________________________________________ 

______________________________________________________________________________ 

Ventilation Conditions________     Comment: ________________________________________ 

______________________________________________________________________________ 

Thermostat Condition________     Comments: ________________________________________ 

______________________________________________________________________________ 

Air Conditioning/Cooling: 

Cooling System Type: Split System, Evaporative Cooler, Window/Wall Unit, Heat Pump 

A/C Unit Power: 120V, 240V 

Unit Conditions________     Comments: _____________________________________________ 

______________________________________________________________________________ 

A/C Line Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Fireplace: 

Fireplace Location_______________________________________________________________ 

Fireplace Type: Wood Burning, Natural Gas, Propane, Ventless Gas 

Fireplace Conditions________     Comments: _________________________________________ 

______________________________________________________________________________ 

 

5. Electrical 

Service Drop/Weatherhead: 

Electrical Service Type/Material: Overhead/Underground, Copper/Aluminum 

Number of Conductors: Two, Three, Four 

Electrical Service Condition________     Comments: ____________________________________ 

______________________________________________________________________________ 

Grounding Condition________     Comments__________________________________________ 

______________________________________________________________________________ 

Main Electrical Panel: 

Main Disconnect Location: At Main Panel, Outside at Meter, Other: _______________________ 

Main Panel Location_____________________________________________________________ 

Panel Amperage Rating: 60, 100, 150, 200, Other: _____________________________________ 
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Circuit Protection Type: Breakers, Fuses 

Main Panel Conditions________     Comments: _______________________________________ 

______________________________________________________________________________ 

Wiring: 

Conductor Type: Copper, Aluminum 

Wiring Method: Plastic-Sheathed, Cloth-Sheathed, Knob & Tube 

Conditions________     Comments: _________________________________________________ 

______________________________________________________________________________ 

Electrical subpanel(s): 

Subpanel Location(s): ____________________________________________________________ 

Subpanel Conditions________     Comments: _________________________________________ 

______________________________________________________________________________ 
 

6. Plumbing 

Water Main Line: 

Main shutoff Location ___________________________________________________________ 

Main Line Material: Copper, Galvanized Steel, Plastic/PVC, Lead 

Main Line & Valve Condition________    Comments: ___________________________________ 

______________________________________________________________________________ 

Water Supply Lines: 

Supply Line Material: Copper, Galvanized, Plastic/PVC, Lead 

Supply Line Conditions________     Comments: _______________________________________ 

______________________________________________________________________________ 

Drain/Waste Lines: 

Drain Line Material: Plastic/PVC, Galvanized, Lead, Copper 

Drain Line Conditions____     Comments: ____________________________________________ 

______________________________________________________________________________ 

Plumbing Vent System: 

Plumbing Vent Pipe Material: Plastic/PVC, Copper, Galvanized 

Plumbing Vent Conditions________     Comments: _____________________________________ 

______________________________________________________________________________ 
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Gas/Oil Fuel Systems: 

Main Shutoff Location____________________________________________________________ 

Fuel Line Material: Black Steel, Copper 

Fuel Line Conditions________     Comments: _________________________________________ 

______________________________________________________________________________ 

Fuel Storage Tank Condition________     Comments: ___________________________________ 

______________________________________________________________________________ 

Water Heater(s): 

Water Heater Type: Gas, Electric 

Water Heater Location___________________________________________________________ 

Capacity: __________ Gallons ___________ 

Water Heater Conditions________     Comments: _____________________________________ 

______________________________________________________________________________ 

 

7. Interiors: 

Interior Walls/Ceilings/Floors: 

Wall Conditions________     Comments: _____________________________________________ 

______________________________________________________________________________ 

Ceiling Conditions________     Comments: ___________________________________________ 

______________________________________________________________________________ 

Floor Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Closet Conditions________     Comments: ___________________________________________ 

______________________________________________________________________________ 

Heating Source Conditions________     Comments: ____________________________________ 

______________________________________________________________________________ 

Windows/Doors: 

Interior Window Conditions________     Comments: ___________________________________ 

______________________________________________________________________________ 

Interior Door Conditions________     Comments: ______________________________________ 

______________________________________________________________________________ 
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Interiors Electrical Conditions: 

Electrical Conditions________     Comments: _________________________________________ 

______________________________________________________________________________ 

Lighting Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Ceiling Fan Conditions________     Comments: ________________________________________ 

______________________________________________________________________________ 

Smoke Detectors Present? Yes, No    Comments: ______________________________________ 

______________________________________________________________________________ 
 

8. Kitchen 

Walls/Ceilings/Floors: 

Wall Conditions________     Comments: _____________________________________________ 

______________________________________________________________________________ 

Ceiling Conditions________     Comments: ___________________________________________ 

______________________________________________________________________________ 

Floor Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Closet Conditions________     Comments: ___________________________________________ 

Heating Source Conditions________     Comments: ____________________________________ 

______________________________________________________________________________ 

Windows/Doors: 

Kitchen Window Conditions________     Comments: ___________________________________ 

______________________________________________________________________________ 

Kitchen Door Conditions________     Comments: ______________________________________ 

______________________________________________________________________________ 

Kitchen Electrical Conditions: 

Electrical Conditions________     Comments: _________________________________________ 

______________________________________________________________________________ 

Lighting Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 
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Ceiling Fan Conditions________     Comments: ________________________________________ 

______________________________________________________________________________ 

Sink/Counter Tops/Cabinets: 

Counter Condition________     Comments: ___________________________________________ 

______________________________________________________________________________ 

Cabinet Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Sink Plumbing Conditions________     Comments: _____________________________________ 

______________________________________________________________________________ 

Sink Faucet Condition________     Comments: ________________________________________ 

______________________________________________________________________________ 

Garbage Disposal Condition________     Comments: ___________________________________ 

______________________________________________________________________________ 

Appliances: 

Stove/Range Type: Electric, Gas, Combo 

Stove/Range Conditions________     Comments: ______________________________________ 

______________________________________________________________________________ 

Hood/Fan Condition________     Comments: _________________________________________ 

______________________________________________________________________________ 

Dishwasher Condition________     Comments: ________________________________________ 

______________________________________________________________________________ 

Refrigerator Condition_______     Comments: ________________________________________ 
 

9. Bath(s): 

Walls/Ceilings/Floors: 

Wall Conditions________     Comments: _____________________________________________ 

______________________________________________________________________________ 

Ceiling Conditions________     Comments: ___________________________________________ 

______________________________________________________________________________ 

Floor Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 
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Closet Conditions________     Comments: ___________________________________________    

Heating Source Conditions________     Comments: ____________________________________ 

______________________________________________________________________________ 

Windows/Doors: 

Window Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Door Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Bathroom Electrical Conditions: 

Electrical Conditions________     Comments: _________________________________________ 

______________________________________________________________________________ 

Lighting Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Ventilation Fan Conditions________     Comments: ____________________________________ 

______________________________________________________________________________ 

Sink/Plumbing: 

Counter/Cabinet Conditions________     Comments: ___________________________________ 

______________________________________________________________________________ 

Sink Drain Conditions________     Comments: ________________________________________ 

______________________________________________________________________________ 

Faucet Conditions________     Comments: ___________________________________________ 

_____________________________________________________________________________________ 

Shower/Tub/Toilet: 

Shower Enclosure Condition________     Comments: ___________________________________ 

______________________________________________________________________________ 

Tub Condition________     Comments: ______________________________________________ 

______________________________________________________________________________ 

Bath Faucet Condition________   Comments: _________________________________________ 

______________________________________________________________________________ 

Toilet Condition________     Comments: _____________________________________________ 

______________________________________________________________________________ 
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10. Basement: 

Basement Walls/Ceilings/Floors: 

Wall Conditions________     Comments: _____________________________________________ 

______________________________________________________________________________ 

Ceiling Conditions________     Comments: ___________________________________________ 

______________________________________________________________________________ 

Floor Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Closet Conditions________     Comments: ___________________________________________ 

Heating Source Conditions_______     Comments: _____________________________________ 

______________________________________________________________________________ 

Windows/Doors: 

Window Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Door Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Electrical Conditions: 

Electrical Conditions________     Comments: _________________________________________ 

______________________________________________________________________________ 

Sump Pump Conditions________     Comments: _______________________________________ 

______________________________________________________________________________ 

Other Basement Conditions________     Comments: ___________________________________ 

______________________________________________________________________________ 

 

11. Garage/Laundry: 

 

Garage: 

Garage Type: Attached/Detached, Finished/Unfinished 

Exterior Siding Condition (if detached) ________   Comments: ___________________________ 

______________________________________________________________________________ 
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Roofing Condition (if detached) ________     Comments: ________________________________ 

______________________________________________________________________________ 

Garage Interiors: 

Wall Conditions________     Comments: _____________________________________________ 

______________________________________________________________________________ 

Ceiling Conditions________     Comments: ___________________________________________ 

______________________________________________________________________________ 

Floor Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Window Conditions________     Comments: __________________________________________ 

______________________________________________________________________________ 

Door Conditions________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Electrical/Lighting Conditions________     Comments: __________________________________ 

______________________________________________________________________________ 

Garage Vehicle Door: 

Vehicle Door Condition________     Comments: _______________________________________ 

______________________________________________________________________________ 

Automatic Door Opener Condition: ________     Comments: _____________________________ 

______________________________________________________________________________ 

Laundry Room: 

Laundry Room Conditions________     Comments: _____________________________________ 

______________________________________________________________________________ 
 

12. Foundation/Crawl Space: 
Foundation: 
Access Method: Entered Crawl Space, Viewed from Access, No Access 
 
Access Condition________     Comments: ____________________________________________ 

______________________________________________________________________________ 

Foundation Type: Crawl Space, Basement, Slab on Grade 
Foundation Material: Poured Concrete, Concrete Block, Brick, Stone, Wood 
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Foundation Conditions________     Comments: _______________________________________ 
 
______________________________________________________________________________ 

Column Type: Poured Concrete, Concrete Block, Brick, Stone, Wood, Steel 
Column Conditions________     Comments: __________________________________________ 
 
______________________________________________________________________________ 

Ventilation Conditions________     Comments: ________________________________________ 

______________________________________________________________________________ 

Flooring/Structure: 
Flooring Support Type: Joists, Trusses 
 
Flooring Support Conditions________     Comments: ___________________________________ 
 
______________________________________________________________________________ 

Crawl Space Insulation/Vapor Barrier: 
 
Insulation Conditions________     Comments: ________________________________________ 
 
______________________________________________________________________________ 

Vapor Barrier Conditions________     Comments: _____________________________________ 

______________________________________________________________________________ 

Other Crawl Space Conditions: _____________________________________________________ 
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CONTRACT DOCUMENTS 
Appendix D1:  Construction Forms_ Listing and Links 
 
 
INVITATION FOR BID (PROPOSAL) 
RD Form 1924-5 
www.rdinit.usda.gov 
 
CONSTRUCTION CONTRACT 
Construction Contracts between Borrowers and Subcontractors and Vendors. 
RD Form 1924-6 
www.rdinit.usda.gov 
 
CONTRACT CHANGE ORDER 
RD Form 1924-7 
www.rdinit.usda.gov 
 
RELEASE OF LIENS 
RD Form 1924-9 
www.rdinit.usda.gov 
 
RELEASE OF CLAIMANT 
Periodic and Final Inspection 
RD Form 1924-10 
www.rdinit.usda.gov 
 
INSPECTION REPORT 
RD 1924-12 
https://www.rd.usda.gov/files/ 
 
BUILDERS WARRANTY 
RD 1924-19 
https://www.rd.usda.gov/files/ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.rdinit.usda.gov/
http://www.rdinit.usda.gov/
http://www.rdinit.usda.gov/
http://www.rdinit.usda.gov/
http://www.rdinit.usda.gov/
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Appendix D2:  Scope of Work and Specifications_ Sample  
 
Scope of work/ Specifications for Example 1: 
 

1. Replace 20 existing wood sashed windows with Anderson Series 200 Low E 
Double Hung white vinyl exterior and pre-finished white interior, full 
TruScene insect screen, no grilles. 

2. Remove and replace existing refrigerator and range; install water line for ice 
maker and install Whirlpool model# WRS321SDHZ 21 cu.ft side by side 
stainless steel refrigerator. Replace all existing gas line, install Whirlpool 
model# WFG550S0HV 5.0 cu.ft. gas range stainless steel 

3. Remove all existing flooring throughout home, repair or replace where 
needed deteriorated subfloor. Flash patch where needed and install new 
SurePly whitewood plywood ¼”x4’x8’. Install Saratoga Hickory Coffee 7 
mm Thick x 7-2/3 in. Wide x 50-5/8 in. laminate flooring. 

4. Remove existing tile surround on tub/shower unit approx. 90 sqft. replace 
with ½” cement backer board and install Lifeproof Linen Wood 6 in. x 24 in. 
Glazed Porcelain Floor and Wall Tile. Remove and replace existing 48” 
vanity and top. Install Glacier Bay Lancaster 49 in. W x 19 in. D Bath 
Vanity in Pearl Gray with Cultured Marble Vanity Top in White with White 
Sink with Moen Adler 4 in. Centerset 2-Handle Bathroom Faucet in 
Chrome. 

5. Install Tiger Foam™ E-84 Fast Rise Formula – 600 Board Foot Spray Foam 
Insulation Kit on perimeter box sills. 

6. Remove all wall paper, prep all walls for primer and paint, prime all interior 
walls with Benjamin Moore ULTRA SPEC Prep Coat Hi-Build Interior 
Primer White, paint all walls with 2 coats of Benjamin Moore Ultra Spec 
500 Interior Paint Satin Finish. 

7. Replace 9’x7’ exterior wall section that is deteriorated, install conventional 
2”x4” studding. Repair wall board  

8. Paint all exterior existing wood trim boards and doors with Benjamin Moore 
Aura Exterior Paint Semi-Gloss  
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Appendix D3:  Cost Savings Estimate_ Sample 
 
The following is an example of using the method of Contractor Cost Savings, researching the HomeWyse.com 
software for the purchase and rehab component: 
 

• Replace 20 windows with double hung replacements and replace all rotted woodwork and wrap all 
windows: 

  Replacement Window Cost Material  $ 4,705.00 
  Replacement Window Labor       $ 8,295.00 
         

• Install Appliances  
Refrigerator Material    $ 1,100.00 
Installation Labor        $ 1,163.00 
Range Material     $    900.00 
Range Labor        $    647.00 

 
• Flooring Replacement 

Flooring Prep (underlay material)   $ 1,253.00 
Flooring Prep Labor       $ 3,699.00 
560 sq ft flooring material    $ 1,378.00 
Install 560 sq ft flooring labor      $ 4,113.00 

 
• Bathroom Renovation 

Tile Bathtub Materials    $      75.00 
Tile Bathtub Labor       $ 1,710.00  
Install 4’ vanity materials    $   606.00 
Install 4’ vanity labor       $   160.00 
Install vanity top materials    $   180.00 
Install vanity top Labor       $   404.00  

 
• Insulation Upgrades 

Install insulation in box sills material  $   100.00 
Install insulation in box sills labor      $   123.00 

 
• Prep & Painting of Interior of Home 

Remove all wallpaper & Dispose Labor     $ 3,122.00 
Painting of entire interior material   $ 1,362.00 
Painting of entire interior labor      $ 4,936.00 
 

• Exterior  
Frame 9x7 exterior wall materials   $      85.00 
Frame 9x7 exterior wall labor      $    218.00 
Painting of exterior of home material  $    645.00 
Painting of exterior of home labor      $ 3,160.00 

  
              
Total Material Costs      $ 12,389.00 

             
Total Labor Costs (Family Savings)       $ 31,750.00 
 
 
Total Cost of Rehab                                                 $44,139.00 
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Appendix D4:  Notice to Proceed- Sample  

 

NOTICE TO PROCEED 

DATE 

 

(Contractor’s Name/ Address) 

 

(Project Address) 

 

Dear: (Contractor’s Name) 

 

Please consider this your official Notice to Proceed on the project named above. You are hereby 

authorized to proceed with construction as of (start date). Contract time will begin to be 

counted on this day. The Work shall be completed within (insert number of calendar days) as 

specified in the contract documents. 

 

Please ensure that all submittals required by the Contract Documents have been submitted and 

reviewed by the Owner or Owner’s designated representative prior to ordering any related 

materials or completing any related work. Work cannot begin until all applicable submittals 

have been reviewed, which means that contract time will be counted but no work will be 

allowed. 

 

The Homeowner has appointed Grantee as the Owner's Representative who will be your single 

point of contact.  If you have any questions, please contact me at (telephone number). 

 

Sincerely, 
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Appendix E1: Participation Agreement Acquisition/Rehab_ Sample 

PURCHASE/REPAIR PROGRAM PARTICIPATION AND 
LABOR AGREEMENT 

 

This agreement is entered into on the    day of    , 20_____, 

between the Purchase/Repair Participant,  Participant Name(s)     , hereinafter referred 

to as the “P/R Participant” and      (INSERT ORGANIZATION NAME)     hereinafter 

referred to as “     .” The location of the P/R participant’s home is                 

 (Include Address, City/Town/County, State). 

(INSERT ORGANIZATION NAME)  is an eligible entity, which provides technical assistance 

and management services for the P/R Participant under the Self-Help Purchase/Repair Program. 

((INSERT ORGANIZATION NAME)    is not acting as a "contractor" on behalf of the P/R 

PARTICIPANT, but as an authorized agent on behalf of P/R Participant, and as a United States 

Department of Agriculture Rural Development grant manager and technical advisor. The P/R 

PARTICIPANT, as a homeowner, is acting as their own general contractor. The P/R 

PARTICIPANT agrees to hold  (INSERT ORGANIZATION NAME)    harmless for any 

purchases, even though such purchases may have been made by  (INSERT 

ORGANIZATIONNAME)   on behalf of the P/R PARTICIPANT. 

 The following repairs will be completed to the Participants home: 

It is anticipated that the cost savings will be      for the above-mentioned 

repairs. 

The purpose of the Agreement is to foster the smooth accomplishment of the P/R 

PARTICIPANT’s goal of the purchase and repair of their home. The P/R PARTICIPANT 

understands and agrees with    (INSERT ORGANIZATION NAME)    that this Agreement 

will control the progress of the project. Violation of any portion of this Agreement may result in 

implementation of Section VI of this Agreement. USDA Rural Development is not a party to 

this agreement. 
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I. COMMITMENT 

 (INSERT ORGANIZATION NAME)   agrees to provide technical assistance to the 

undersigned P/R PARTICIPANT as follows: 

A. Pre-Construction Services 

1. Recruit and determine preliminary eligibility of potential participants. 

2. Prepare all loan application documents in accordance with Handbook-1-3550 and 

specifically in Attachment 3-A for submission to USDA Rural Development and 

work with USDA Rural Development on behalf of the applicants. 

3. Arrange and present a series of informational meetings covering homeownership 

and related subjects. This series is normally referred to as the "Pre-Construction" 

meetings. 

B. Construction Services 

1. Provide all necessary repair paperwork to USDA Rural Development. 

2. Direct, control, and implement repairs on the participant’s house. 

3. Teach tasks to the participants as necessary to repair the house according to the 

plans and specifications, within the allowed budgets. 

4. To initiate contracts in the name of the participant for materials and services to be 

purchased in accordance with the plans and specifications. 

5. Provide bookkeeping services to maintain the participant’s accounts, and to pay 

bills on behalf of the participant from this account. 

6. Provide or lease power tools and special equipment as required on the job.  

7. Present to the P/R PARTICIPANT for approval, bids from outside contractors and 

suppliers to provide the materials and contracted work necessary to repair the home 

according to plans and specifications. The selection of a supplier or contractor 

should be made only on the basis of quality, experience, completeness of bid, price, 

and past performance.  
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II. P/R PARTICIPANT COMMITMENT 

 The undersigned P/R PARTICIPANT agrees to the following: 

A. To work to repair their own home in  (INSERT ORGANIZATION NAME)’s 

Purchase/Repair Program, using USDA Rural Development and/or alternative 

financing. 

B. To use their labor to the extent required and to pay for all materials and contracted labor 

and services used in the repair of their home, according to the directions of   

 (INSERT ORGANIZATION NAME). 

C. To use their best efforts to meet construction goals and objectives established by 

 ((INSERT ORGANIZATION NAME)    in performance of this agreement.   

D. To work at all times in a safe manner, and to follow the Construction Supervisor's 

instructions in this regard. 

E. To work at any job as required by the Construction Supervisor. 

F. To cooperate with  ((INSERT ORGANIZATION NAME)     in the performance 

of the requirements as set forth in this agreement, and to conduct themselves at all times 

in a manner that will not disrupt or interrupt their performance of assigned tasks.  

G. To follow the plans, budgets, blueprints, specifications and instructions of 

 ((INSERT ORGANIZATION NAME)     and USDA Rural Development in the 

repair of their house. (Change orders will only be allowed in accordance with 

Handbook 3550-1, Chapter 5, Section 5.24 D.   

H. To allow (INSERT ORGANIZATION NAME)    to solicit bids and initiate 

subcontracts. 

I. To provide (INSERT ORGANIZATION NAME)   written schedules of the hours they 

are available to work and to work the hours as assigned by the Construction Supervisor. 

J. To review requests for payment as submitted by (INSERT ORGANIZATION NAME)   
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and to sign checks for payment, acknowledging that if legitimate bills are not paid, 

property is subject to liens in accordance with state law.  

K. Not to move into or move personal property into the house until approved to do so by 

 (INSERT ORGANIZATION NAME)    and USDA Rural Development and/or 

other appropriate officials. 

L. To purchase Homeowners Insurance as required by USDA Rural Development, to be 

in force beginning with the date of loan closing. 

M. To attend all scheduled meetings as directed by  (INSERT ORGANIZATION 

NAME)  .    

N. To work as directed by the Construction Supervisor. 

O. To attend all pre-construction training meetings offered by  ((INSERT 

ORGANIZATION NAME)  .   

P. To convert their loan account within (30) days of final inspection by USDA Rural 

Development, unless otherwise extended by USDA Rural Development. 

Q. To meet all other requirements as set forth in this agreement. 

III. CONSTRUCTION RESPONSIBILITIES 

A. Labor Exchange Commitment 

The P/R Participant agrees to provide work labor in a cooperative manner. 

1. I/We agree to contribute labor on my/our home. My total labor will be a minimum 

of    ____  _ hours per week to complete the required repairs. There is no maximum 

limit to the number of hours worked per week.  

2. Once I fail to keep up with my committed hours, as established by the Construction 

Supervisor, I will be issued a written warning by  (INSERT ORGANIZATION 

NAME)     and must provide a schedule to make up these delinquent hours. 

3. If I become delinquent  20  (suggested # of hours) hours without notification 

to  (INSERT ORGANIZATION NAME)    , a second written warning will be 
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issued, and a meeting will be set up with  (INSERT ORGANIZATION 

NAME)     staff. 

4. (INSERT ORGANIZATION NAME)    may terminate its agreement to work with 

me if I fail to put in the required hours and tasks. 

5. I further understand that failure to meet the above obligations can result in cessation 

of work on my home.  

6. If at any time the Termination Procedure is initiated all invoices for material and 

labor will be paid up to date. Termination results in the loss of any rights under the 

terms of this agreement and the loss of building privileges under  (INSERT 

ORGANIZATION NAME)   Self-Help Purchase/Repair Program. After 

termination, the  participant must work with USDA Rural Development to 

determine the  what options are available to them regarding their loan/grant. 

7. The participant will complete a "Weekly Work Availability" form in which they 

will plan their weekly minimum hour work schedule at the home. Completed 

schedules will be given to the Construction Supervisor one week or more in 

advance and all schedules will be posted at the home. The Construction Supervisor 

shall specify which of the available hours are required to meet the construction 

goals for the week. The intent is to have a well-organized flow of work utilizing the 

best-varied abilities of the participant(s) in order to ensure proper job, contractor 

and material supplier scheduling. Participant(s) will record their work hours and 

tasks daily at the home site, under the supervision of the Construction Supervisor, 

who will maintain records of such hours and jobs. Any conflict over work schedules 

or hours worked will be resolved by the Construction Supervisor. 

8. Each participant agrees to abide by the purchase order system for ordering 

materials. The only persons authorized to order materials shall be designated by 

 (INSERT ORGANIZATION NAME).     

9. If a household becomes  7 (suggested # of days) days delinquent in 

approving construction invoices, all work on the house will stop. No additional 

materials will be ordered until outstanding invoices are paid and  ((INSERT 

ORGANIZATION NAME)    has assurance that delinquencies will not reoccur. 
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IV. GENERAL RULES 

A. In consideration of safety issues, children under the age of sixteen shall not be allowed 

to participate in the repairs without prior approval of the Construction Supervisor for 

each individual occurrence. 

B. Each participant agrees that they may not hire or pay anyone to do their work for them. 

C. Hours shall be recorded by the participant with approval of the Construction 

Supervisor. Any conflict over number of hours worked will be resolved by the 

Construction Supervisor. 

D. While performing scheduled repairs under this agreement, being under the influence of 

alcohol or illegal drugs will not be tolerated. Any incident involving alcohol or illegal 

drugs on the job is cause for automatic expulsion of the participant by the Program 

Director and termination of this agreement. 

E. The participant agrees that they will be responsible for all materials, supplies, and other 

items purchased for their house regardless of the location of such materials, supplies or 

other items. Any theft, loss, breakage, or damage is the responsibility of the participant, 

and replacement or repair will be paid out of participant construction funds if not 

covered by insurance. 

F. The participants shall pay for all materials and contracted work purchased for the 

benefit of their home, including extra materials or overruns. 

 

V. GRIEVANCE PROCEDURE 

A. Any claim, dispute or question raised by any P/R PARTICIPANT shall be first brought 

to the attention of the Construction Supervisor. 

B. If no resolution can be accomplished through the Construction Supervisor, the 

following grievance procedure shall be followed. 

1. Before and During Construction 

The grievance should be brought to the attention of the Program Manager of 

 (INSERT ORGANIZATION NAME)       in writing. If a resolution is again 
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not reached, then the written grievance shall be referred to (INSERT 

ORGANIZATION NAME)  ’s Board of Directors for final resolution. 

C. If a claim is brought prior to completion of construction and occupancy of the residence 

by the participant, the foregoing shall be conditions precedent to arbitration. In any 

event, any claim, dispute, or question arising between (INSERT ORGANIZATION 

NAME)    and the participant(s) shall be subject to arbitration at the choice of any party. 

In the event either party elects arbitration, it shall serve a notice on the other party or 

parties, stating their grievance and desire to arbitrate, and the parties shall proceed in 

accordance with state law. A decision of the arbitrator shall be a condition precedent to 

the right of any other legal action. The cost of the arbitrator shall be shared equally by 

all parties to the dispute. 

D.  (INSERT ORGANIZATION NAME)   has agreed to provide technical assistance 

to the participant in repair of their home. XX does not charge participants for this 

service, and in return the participants agree that  (INSERT ORGANIZATION 

NAME)   shall have no liability for acts and omissions done in good faith. (INSERT 

ORGANIZATION NAME)    shall have no liability of consequential or delay damages 

resulting from any act, omission, breach of contract, or negligence. 

 

VI. TERMINATION PROCEDURE 

Prior to termination, the following items will be reviewed and verified as part of the process. 

These steps are to be taken to provide justification as well as fairness.  

• Timesheets - Verify hours worked during construction. 

• Meetings – Verify attendance/participation in group meetings with other 

participants, both prior to and during construction. 

• Workout Plan – If a Workout Plan was developed, review for completion and 

fulfilment of the obligation. 

•  Note/Memos – Review and present any notes from staff or other correspondence 

regarding the issues surrounding the termination. 

Violations of the terms of this agreement will result in all expenditures for materials/labor 

being immediately halted until a satisfactory resolution is reached. If a satisfactory 

resolution cannot be reached or the same problem continues, expulsion from the program 
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will be determined by (INSERT ORGANIZATION NAME). Expulsion results in the loss 

of any rights under the terms of this agreement and the loss of building privileges under 

(INSERT ORGANIZATION NAME)’s Self-Help Purchase-Repair program. After 

expulsion, the member's rights concerning their house will be determined by USDA Rural 

Development. In the event a participant fails to meet the requirements of this agreement, 

the remedies afforded the P/R PARTICIPANT in this agreement are cumulative, and in 

addition to any other remedies afforded by law or otherwise. 

 

VII. CONTRACTS AND OBLIGATIONS 

The participants are bound by the contracts they enter into and agree to the terms thereof. 

They may not elect to exclude themselves from such contracts but are irrevocably 

committed to them. 

 

VIII. SUPERVISION OF ACCOUNTS AND PAYMENT OBLIGATIONS 

The undersigned participant family agrees to place their USDA Rural Development loan 

proceeds for repairs into a supervised bank account which is managed by (INSERT 

ORGANIZATION NAME)  . The participant is authorized to approve of all labor, 

materials, contracts, subcontracts, liens, expenses, taxes, and other costs incurred for the 

repair of their home. Only (INSERT ORGANIZATION NAME)   may request draws on 

the participant’s supervised bank account and prepare checks for payment of all costs and 

charges attributable to the repair of the participant’s home. All checks shall be included on 

a Bill Pay Coversheet.  The coversheet will provide an at-a-glance summarized list of all 

checks to be signed. These payments are to be authorized by the participant and USDA 

Rural Development with supporting documentation provided by (INSERT 

ORGANIZATION NAME)  . The participant agrees to execute and deliver to (INSERT 

ORGANIZATION NAME)   any other document necessary to implement this agreement. 

 

IX. SUCCESSORS AND ASSIGNEES, JOINT AND SEVERAL LIABILITIES 

The parties bind themselves, their spouses, successors, assignees, partners, and 

representatives to this agreement. The undersigned members agree that this agreement is 

jointly and severally binding upon them, and that any liabilities and obligation, rights and 

duties created hereunder shall be joint and severely to each signatory. 
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The undersigned person(s) agrees to make repairs according to decisions made by and 

specifications provided by (INSERT ORGANIZATION NAME)   and approved by USDA 

Rural Development. No change will be made in these plans without prior approval of 

USDA Rural Development. Change order approval by participant requesting the same 

hereby holds harmless its agents, employees and officers for any liability resulting there 

from. 

 

X. INSURANCE 

Each participant agrees to purchase Homeowners Insurance as required by USDA Rural 

Development to be in force from the date of loan closing. This policy shall include 

sufficient individual liability coverage in an amount not less than _______. However, 

(INSERT ORGANIZATION NAME)  may require a higher amount if it determines that 

this is necessary. (INSERT ORGANIZATION NAME)   shall be given proof (binder) of 

insurance. 

 

XI. ACCEPTANCE OF HOUSING/RELEASE 

At the time of completion of the participant's home repairs, the head-of-household must 

inspect the home and at that time make any claim against (INSERT ORGANIZATION 

NAME)   or waive the right to do so by signing the Release and Hold Harmless Agreement 

attached to this agreement. Addendum #1(INSERT ORGANIZATION NAME)   will not 

approve the closing of an account prior to receiving the release. It is agreed that any claims 

against (INSERT ORGANIZATION NAME)   will be made at this time or will be forever 

barred. 

 

XII. TERMINATION OF AGREEMENT 

This agreement shall be terminated with regard to the participant and (INSERT 

ORGANIZATION NAME)    by the following conditions: 

A. After the repairs have been completed, received final inspection and approval by Rural 

Development, all bills and credits have been settled, and the supervised bank accounts 

are closed. 

B. By signing below, I agree to all conditions of this Participant and Labor Agreement. I 

also declare that no statements, representatives, or any express or implied warranties of 
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any nature whatsoever have been made to me by (INSERT ORGANIZATION NAME)  

. I further acknowledge that (INSERT ORGANIZATION NAME) agrees only to 

provide technical assistance and construction supervision set forth in this agreement, 

and shall have no liability for any damage, error or construction defect. In the event 

that damage or defect must be remedied, the participant agrees to repair the same using 

their own "self-help" and/or subcontractor labor, and to pay for materials and/or labor 

as required. I also acknowledge receipt of a copy of said Agreement for my personal 

files. 

 

Date      Borrower         

 

Date      Co-Borrower        

 

By signing below, (INSERT ORGANIZATION NAME)   agrees to all conditions of this P/R 

Participation and Labor Agreement. (INSERT ORGANIZATION NAME)  also declares that no 

statements, representations or any express or implied warranties of any nature whatsoever have 

been made to this participant. 

Date               

      Construction Supervisor 

Date               

      Program Director 

  



Rehabilitation Handbook –April 2020 

                                                                                                                                                                            Page  93 

Appendix E2: Participation Agreement Owner-Occupied_ Sample 
 

OWNER OCCUPIED REHABILITATION PARTICIPATION 
AND LABOR AGREEMENT 

 
This agreement is entered into on the    day of    , 20_____, 

between the Owner Occupied/Participant,  Participant Name(s)     , hereinafter referred 

to as the “O/O Participant” and      (INSERT ORGANIZATION NAME)     hereinafter 

referred to as “     .” The location of the O/O participant’s home is                 

 (Include Address, City/Town/County, State). 

 Owner: Owner is a qualified low or very low-income homeowner and entitled to assistance 

in the rehabilitation of their home. 

 Project: Owner's home is located at  (Insert address)  and is 

described as a   bedroom,   bathroom home of approximately 

 square feet herein after referred to as "Project". 

 Owner's Obligations: Owner agrees and understands that this is a United States Department 

of Agriculture Rural Development program operated by (INSERT ORGANIZATION NAME)   

which will supply materials, technical assistance, supervision in the obtaining of permits, adhering 

to regulations, and supplying voluntary support in the rehabilitation project. 

 As a qualified participant of this program, Owner agrees to perform that portion of the work 

as outlined using the Form RD 1924-1, Development Plan or another similar form of the attached 

list of activities and schedule. If necessary, Owner shall obtain substitute assistance as approved 

by USDA Rural Development. 

        

 (substitute)  's Participation: (INSERT 

ORGANIZATION NAME)  will provide technical assistance, advice, supervision, and voluntary 

or contract services to assist in the completion of the project.  

Insurance and Indemnity. Owner will be responsible for obtaining and maintaining 

homeowner’s liability insurance during the period of construction. Owner will indemnify and hold 

 (INSERT ORGANIZATION NAME)    harmless against and from all claims 

arising from Owner's activities and   parties related thereto or hired thereby arising out of the Project. 

 Waiver: Owner agrees to waive all claims against (INSERT ORGANIZATION 

NAME)    for any damage to person, property, or other person or property during the course of 
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construction arising out of the    construction. 

 Licenses: Owner will be responsible for the payment of all permits and licenses for the 

Project including licenses of contractors hired by Owner for the purposes of fulfilling Owner's 

obligations under this Agreement.  The grantee will provide guidance in this process. 

 Work and Material Schedules: Attached  as an Addendum #4 and made a part hereof 

are the following schedules: 

1) Itemization of the work to be performed and the cost savings on the Project by 

the Owner; and 

2) Materials and supplies necessary for the completion of the Project: (INSERT 

ORGANIZATION NAME)    is not a contractor or builder,  but acts as an agent of 

the Participants and a technical assistance provider. (INSERT ORGANIZATION 

NAME)  makes no warranties with regard to the Project, the material used, or labor 

performed.  

Grievance Procedure: 

A. Any claim, dispute or question raised by any PARTICIPANT shall be first brought   

to the attention of the Construction Supervisor. 

B. If no resolution can be accomplished through the Construction Supervisor, the 

following grievance procedure shall be followed. 

1. Before and during construction the grievance should be brought to the attention 

of the Program Manager of  (INSERT ORGANIZATION NAME)   in writing. 

If a resolution is again not reached, then the written grievance shall be referred 

to the Executive Director of (INSERT ORGANIZATION NAME)  . If a 

resolution is again not reached, then the written shall be referred to 

 (INSERT ORGANIZATION NAME)   Board of Directors for final 

resolution. 

C. If a claim is brought prior to completion of repairs of the residence by the  participant, 

the foregoing shall be conditions precedent to arbitration. In any event,  any claim, 

dispute, or question arising between (INSERT ORGANIZATION NAME)   and the 

participant shall be subject to arbitration at the choice of any party. In the event 
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either party elects arbitration, it shall serve a notice on the other party or parties, 

stating their grievance and desire to arbitrate, and the parties shall proceed in 

accordance with state law. A decision of the arbitrator shall be a condition precedent 

to the right of any other legal action. The cost of the arbitrator shall be born equally 

by all parties to the dispute. 

D. (INSERT ORGANIZATION NAME)  has agreed to provide technical assistance 

to the participant in repair of their home. (INSERT ORGANIZATION NAME)   

does not charge the participant for this service, and in return the participant 

agrees that (INSERT ORGANIZATION NAME) shall have no liability for acts 

and omissions done in good faith. (INSERT ORGANIZATION NAME)   shall 

have no liability of consequential or delay or damages resulting from any act, 

omission, breach of contract, or negligence. 

E. Termination: 

Prior to termination, the following items will be reviewed and verified as part of the 

process. These steps are to be taken to provide justification as well as fairness.  

• Timesheets - Verify hours worked during construction. 

• Meetings – Verify attendance/participation in group meetings  with other 

participants, both prior to and during construction. 

 

• Workout Plan – If a Workout Plan was developed, review for completion and 

fulfilment of the obligation. 

•  Note/Memos – Review and present any notes from staff or other correspondence 

regarding the issues surrounding the termination. 

Violations of the terms of this agreement will result in all expenditures for 

materials/labor being immediately halted until a satisfactory resolution is 

reached. If   a satisfactory resolution cannot be reached or the same problem 

continues, expulsion  from the program will be determined by (INSERT 

ORGANIZATION NAME)  . Expulsion results in the loss of any rights under 

the terms of this agreement and the loss of building privileges under (INSERT 

ORGANIZATION NAME)’s Self-Help program. After expulsion, the 
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participant's rights concerning their funding will be determined by RD (or other 

funding source if applicable). In the event a participant fails to meet the 

requirements of this agreement, the remedies afforded the PARTICIPANT and 

RD (or other funding source if applicable) in this agreement are cumulative, and 

in addition to any other remedies afforded by law or otherwise. 

Assignment: Neither party may assign their interest in this Agreement without the consent 

of the other. 

 Governing Law: This Agreement shall be governed by the laws of any city, county, and 

the State of , or other governmental authority. 

 Complete Agreement: This Agreement and all other agreements, exhibits, and schedules 

referred to in this Agreement constitute the final, complete, and exclusive statement of the terms 

of the agreement between the parties pertaining to the subject matter of this Agreement and 

supersede all prior and contemporaneous understandings or agreements of the parties. No party 

has been induced to enter into this Agreement by, nor is any party relying on, any representation 

or warranty outside those expressly set forth in this Agreement. 

Time of Performance: Time is of the essence in respect to all provisions of this Agreement that 

specify a time for performance; provided, however, that the foregoing shall not be construed to 

limit or deprive a party of the benefits of any grace or use period allowed in this Agreement.  
 

 

Dated:      Dated:      

 

"Owner"      “Agency Representative” 
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Appendix E3:  Biweekly timesheet for Self Help Participants_ Sample 
 

 
 
 
 

Participant

Street Address Project period start date:

Address 2 Project period end date:

City, ST  ZIP Code

Partcipant: Participant phone:

Constr. Supervisor: Participant e-mail:

Day Date Project Location Tasks Completed Family Hours Volunteer Hours Total

Thursday 3/5/2020

Friday 3/6/2020

Saturday 3/7/2020

Sunday 3/8/2020

Monday 3/9/2020

Tuesday 3/10/2020

Wednesday 3/11/2020

Thursday 3/12/2020

Friday 3/13/2020

Saturday 3/14/2020

Sunday 3/15/2020

Monday 3/16/2020

Tuesday 3/17/2020

Wednesday 3/18/2020

Total hours

Total Accum.

Date

DateConstruction Supervisor signature

Biweekly Time Sheet

3/5/2020

3/18/2020

Participant  signature
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